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PREFACE

This evaluation of DFID’s regional programme in the Caribbean is one of a series of regular Country
Programme Evaluations (CPEs) commissioned by DFID’s Evaluation Department – and the first to
cover a regional programme. The studies are intended to improve performance, contribute to lesson
learning and inform the development of future strategy at country or regional level. Collectively, the
CPEs are important in terms of DFID’s corporate accountability and enable wider lessons across the
organisation to be identified and shared.

The evaluation was carried out by a team of independent UK, Dutch and local consultants led by
ITAD Ltd. The process was managed by Kerstin Hinds, Iain Murray and Lynn Quinn of Evaluation
Department (EvD). Kerstin was also part of the team that visited the Caribbean.

The study focused on DFID’s programme during the period 2000-2005. The evaluation was carried
out between October 2006 and January 2007. This included a one week inception visit carried out
by EvD and a three week field visit carried out by the consultancy team. The field visits included 
interviews with DFID staff, local stakeholders and key partners.

In accordance with EvD policy, considerable emphasis was placed on involving the country office staff
during the process and on communicating findings. Staff in the region were invited to discuss 
findings at a session at the end of the evaluation period, offered written comments on draft reports and 
participated in a video conference discussing the findings during the report-drafting phase. However,
this does not mean that the country office necessarily agrees with all the findings presented.The views
expressed are those of the independent consultants and the office’s ‘management response’ can be
found in the Evaluation Summary linked to this main report.

EvD is delighted that this evaluation was well synchronised with DFID Caribbean’s preparation of
their new Regional Assistance Plan and that they have found the study valuable in thinking about the
design of this.We will be following up on all the recommendations outlined in the report to ensure
that DFID – in the Caribbean and Corporate Divisions - gives these due consideration.

The success of this evaluation is due to the efforts of many people. EvD would like to acknowledge
the contribution made by the evaluation team itself, recognising that covering a regional programme 
presented particular methodological and logistical challenges that the team rose to admirably, despite
having to cope with the replacement of a team member due to sickness.The level of engagement of
DFID staff was excellent, as was the engagement from development partners in the Caribbean. Many
thanks to those involved.

Nick York
Head of Evaluation Department
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EXECUTIVE SUMMARY

Introduction

S1 This report is an evaluation of DFID’s regional programme in the Caribbean covering the 
period 2000-2005. It is one of a number of country programme evaluations commissioned by DFID’s
Evaluation Department in 2006/07, and is the first to examine programmes from a regional 
perspective.This difference represents a relatively complex evaluation challenge given that it includes
two separate country programmes, Guyana and Jamaica, as well as encompassing bilateral and 
regional assistance to the smaller Anglophone countries within a region comprising of fifteen states.
The evaluation asks three main questions: within the context of an emerging regional approach and a
declining resource envelope, (i) how relevant was DFID’s strategy in the Caribbean, (ii) how well was that
strategy interpreted through the programme portfolio and implementation processes; and (iii) what has the 
programme achieved?

S2 As a region populated by largely middle income countries (MICs), the development challenges
are recognised by DFID as different and special. MIC status means they are not subject to significant 
levels of concessional aid or debt relief programmes. Citizens do not suffer generally from food 
insecurity, chronic disease or lack of basic services, with the exception of those in particular pockets,
and in Haiti.They do however face particular challenges in terms of inequality, social exclusion and 
economic vulnerability. These problems are increasingly exacerbated by HIV/AIDS and by serious
crime and illicit drugs.

S3 The region holds a special interest for the UK because of historical connections and the 
presence of a significant and vocal diaspora living in the UK. Both positive and negative links are 
associated with these connections, in terms of remittances and knowledge transfer on the one hand
and crime and illegal drug connections on the other. Because the UK is the only European
Community (EC) member state in most Anglophone Caribbean countries, the work the UK does to
improve the delivery of EC funds is a very relevant concern to governments and to development 
partners.The delivery of EC assistance has been extremely slow in the past yet it is a critical window
of support given the combination of a narrow export base and an eroding preferential trade system
that many states in the region face for their banana and sugar exports.

S4 The aid environment comprises a relatively small number of donors, and given the highly
indebted nature of many states plus their MIC status, grant financing is especially important.This places
the EC centre stage, yet while its potential grant resources are huge in comparison to the region’s 
population, disbursement levels have been extremely poor. DFID’s own resource levels have declined
by over 25% since 2000, as the DFID policy of spending at least 90% of its bilateral funds in low
income countries and hence no more than 10% in MICs has led to funding reductions in the region
and accompanying head count pressures.

Programme content and effectiveness

S5 Between 2000 and 2005, the regional programme saw the publication of a number of strategy
documents (covering the region as a whole, the Windward Islands, Jamaica and Guyana)1. These 
statements of intent expressed a shift in direction that was driven above all by resource constraints
and a corporate shift in priorities away from the Caribbean. The Regional Assistance Plan (RAP),
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published in June 2004, was the key strategic framework put in place to guide this transition. It aimed
to narrow DFID’s profile into three areas: 1) trade and competitiveness, 2) public sector reform and
economic management, and 3) security and HIV/AIDS. Over the three years of the RAP the UK
planned to allocate approximately £96 million to the Caribbean (excluding debt relief) with DFID’s
bilateral programme representing 37%, contributions to the EC 36% and Caribbean Development
Bank (CDB) 26%.

S6 During this period, country offices were set up in Guyana and Jamaica in 2001-02, and
each had their own country plans that were to fit in with the new regional plan. A Windward Island
Strategy (2001) was replaced by a decision to withdraw from bilateral engagement in the Eastern
Caribbean sub-region and a move to engage more deeply at a regional level.This was to match the
growing regionalisation process being put in place through the Caribbean Community (CARICOM),
and to align with DFID’s priorities in working to improve multilateral effectiveness.

S7 The evaluation judges that a better focus was outlined in the RAP, but that DFID’s regional 
programme remained ambitious given the decline in staff and financial resources. While the RAP
reflects DFID’s principles for working with MICs, the choice of sectors with which to engage or 
disengage was also driven by management-imposed resource constraints, and compounded by a lack
of sector-level strategies.There is a lack of coherence between the RAP and the national strategies for
Guyana and Jamaica.This is understandable given the different national priorities (Jamaica has a strong
security agenda while Guyana a focus on governance and social cohesion), the difficulty of creating
unifying regional themes in a highly diverse region and the strategy sequencing.

S8 While the various strategies reviewed show high consistency with a large part of DFID’s 
corporate agenda, especially in terms of globalisation, aid effectiveness, influencing and fragile states,
they are less aligned in one or two areas.There could have been a more transparent explanation and
sounder planning for the graduation out of bilateral assistance, and from programmes that were closed,
such as in education and natural resources.The evaluation also concludes that there could have been
better knowledge management, and a stronger results focus. Monitoring and evaluation has not been
easy because of the larger number of small projects, many of which fell below the threshold for DFID’s 
formal monitoring system, and because of reducing staff and large number of countries and 
stakeholders.

S9 DFIDC operations have been well harmonised with the activities of others, with active and
sometimes leading involvement in the relevant aid fora in Guyana and Jamaica, and many examples in
sector work, such as education and disaster response, and recently in the Competitiveness Strategy in
Guyana.There are also good examples of cross-Whitehall working, notably in the context of security
reform in Jamaica, and secondly at regional level in working with other DFID departments to improve
EC performance.

S10 In terms of influencing, DFIDC has developed internal strategies to improve EC and CDB 
effectiveness during the evaluation period, and these combine local actions through providing 
secondees and engaging at Head of Mission level (or at Board level for the CDB), with a greater level
of headquarters activity in terms of lobbying and higher level political influencing.

S11 These strategies have only begun to bite in terms improving EC performance towards the
end of the evaluation period, when a step change in its engagement brought significant results,
particularly in sugar transition assistance. Gains in EC performance have been seen as a result of both
DFID’s EU Department (EUD) and regional engagement in terms of lobbying to soften rigid 
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mechanisms, raising the social and poverty relevance in programming, and in analytical work to 
prepare countries to qualify for receipt of EC funds. But the view of the evaluation is that DFIDC in
conjunction with head quarters might have begun to engage even earlier on this issue and more
strongly given the UK’s unique position in the Anglophone Caribbean, and that this should remain a
key area of focus in the future.

S12 DFID’s consistent engagement with the CDB has shown some positive returns on poverty 
targeting, social analysis and operational efficiency, although DFID itself remains concerned at the slow
pace of reform. One well targeted poverty intervention worth highlighting is the Basic Needs Trust
Fund, financed through DFID support of the Special Development Fund (SDF). This has provided
US$13 million for 310 projects reaching some 377,000 persons in vulnerable communities between
2001-05.Through the CDB’s new programme with Haiti, DFID will have an important window to
provide funding to the poorest country in the hemisphere.

S13 DFIDC worked effectively with the governments of Guyana and Jamaica, but adopted a
reduced role in the Organisation of Eastern Caribbean States (OECS) Secretariat following DFID’s
shift to a regional platform. The regional presence did allow opportunistic and very valuable 
engagement in such events as the post-hurricane Ivan relief and the Dominica fiscal crisis.

S14 Overall, there is a fair record on risk analysis (the best example is in the Jamaica CAP), and a
weaker record on risk mitigation. Risks were noted in most strategy documents often in general terms,
and where assessed in project design documents, were then monitored during implementation.
However, there is limited evidence that risk minimization strategies were put in place.

S15 In general, civil society engagement has not been at the forefront of the DFID Caribbean 
programme, and civil society is described by DFID as fragmented and weak.This ostensibly has made
the prospects for collaboration difficult and accounts for the absence of explicit strategies for their
engagement. Within various programmes, however, civil society has played an important role.

S16 Portfolio management reflects four trends: overall reduction in UK-based advisory staff (from
around 12 to 3), the shifting of staff positions from Barbados to Guyana and Jamaica, the downward
shift in advisor grades and a growing number of programme management staff who have been
appointed in-country. Work demands nevertheless remain high given (i) the new ways of working
(including extensive engagement with key partners), (ii) managing existing commitments across a
diverse and physically scattered set of countries, and (iii) planning for possible areas of expansion (to
Haiti for example).

S17 In terms of cross-cutting issues, the overall judgement of the evaluation is that the strategy 
documents and the sector interventions are weak in terms of incorporating such issues, especially 
gender and environment. HIV/AIDS is recognised as a theme in itself and has been addressed with
increasing effectiveness, but it has yet to be mainstreamed across other parts of the programme. To
address all such issues in a programme of this size and range of country contexts would however be
quite difficult.

S18 In terms of programme effectiveness, DFID’s own project rating system indicates a 
comparatively good record for the 35 projects measured – with 70% rated as having achieved all or most
of their outputs and purposes. These projects account for some 80% of bilateral project expenditure
(excluding debt relief and various UK-led projects). Many smaller projects are not rated however, and
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more importantly its is hard to gauge overall programme performance as the strategies do not provide
a framework for synthesising the discrete achievements at a higher level, such as programme area.

S19 At a sector level, bilateral projects initiated prior to or at the early stage of the evaluation 
period in Guyana, Jamaica and the Organisation of Eastern Caribbean States (OECS) have produced
some clear benefits in certain sectors (such as in education, natural resources, trade and privatisation),
perhaps reflecting the higher advisory input, the significant levels of investment and the lower risk of
these kinds of investments. Important efforts to tackle governance and security reforms have also
shown initial improvements, and there have been encouraging successes from pilot projects. But 
objectives have often been ambitious, the pace of reform slow, and deeper more sustainable changes
are still to be achieved.

S20 Delivery effectiveness through regional and sub-regional agencies (for HIV/AIDS, trade,
public administration, education) has had a mixed record, and while capacity has been built, benefits
at national level have been slow to emerge.The advantages of building economies of scale, of setting 
common standards and approaches, and of providing a common position for external partners,
strikingly well achieved by the regional trade negotiating machinery support, are offset by the lack of
recognition and support provided to these entities by member governments, who at times appear to
pay them little more than lip service. Gaining greater impact at national level is difficult unless DFID
can engender greater political commitment towards a regional vision, and also more explicitly build
stronger linkages between regional agencies and their counterparts at national level.

S21 The use of different aid instruments is not a particular feature of the Caribbean regional 
programme. Given DFID’s reducing financial commitment and the smaller pool of donors, poverty
reduction budget support has not been pursued, although others, such as the EC and World Bank, with
larger resources have found it effective to move in this direction. After project financing, debt 
forgiveness is the second largest instrument in value terms, and one that deserves greater recognition
as a key policy tool in the region’s strategies and evaluations. Although the total volume is relatively
small (£67 million over the period 2000-2005), given the highly indebted nature of most regional
economies, it does account for one third of all UK’s bilateral assistance. It has been effectively used as
a tool to improve macro-economic management in Jamaica and Belize, for example. DFID’s assistance
over rescheduling of other sources of debt, particularly in Dominica and Grenada, though high cost
given the specialist expertise involved, has been widely recognised as very effective - even critical.

S22 Building sustainability is particularly difficult in a setting where trade, environmental and 
security risks are so prevalent. However, DFID has made positive contributions through supporting
important regional entities that aim to bolster the capacity of the smaller economies in terms of 
public administration and finance, or to represent them more effectively in critical trade negotiations.
DFID has restricted its choice of which entities to support to good effect, and has built effective joint
funding mechanisms. But these improvements are not easily translated to national settings, where
capacity remains weak and/or commitment to public sector reform and wider governance issues
remain a concern.

S23 In sum, the evaluation judges that over the review period DFIDC has made an effective 
contribution to the region’s development while dealing with the challenge of programme down-
scaling. This contribution is mainly but not exclusively anchored around (i) its support to certain
regional processes, particularly trade and public sector reform, (ii) its country programmes in Guyana
and Jamaica that have tackled sensitive areas, and linked up well with other arms of the UK 
government, (iii) its flexible and opportunistic actions in emergency aid, debt relief, and (iv) its work
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to improve the effectiveness of the EC and CDB.

S24 Achievements under the most recent Directors Delivery Plan and Public Service Agreement
(PSA) have been mixed, with mainly good results for CDB, sugar assistance, trade negotiation 
capacity and debt relief. Positive trends have been noted in Jamaica in terms of security and in Guyana
around elections and social cohesion, and around HIV/AIDS capacity. But less progress is evident on
HIV/AIDS at regional level and in the level of EC disbursements.

Lessons

S25 Key lessons arising from this evaluation include:

(i) that a regional approach can prove relevant in a middle income country setting where
aid flows have declined but DFID has a valued role because of both its historical 
connections and the contribution that it can make in areas where it has a comparative
advantage such as improving multilateral effectiveness or disaster management.

(ii) in order to balance its support for weak regional organisations, DFID is most effective
when it also works at country level in order to build synergies.This has proved the case
in public sector reform work for example where regional support through the
Caribbean Centre for Development Administration and the Caribbean Regional
Technical Assistance Centre (CARICAD and CARTAC) has been complemented by
specific technical assistance at country level.

(iii) DFID also can be a valued partner not necessarily due to its funding but also due to its
technical capacity and experience in improving coordination and harmonization.

(iv) support to regional agencies may require long-term engagement with a substantial
focus on institutional strengthening.

(v) DFID should disengage from sectors in a more careful or extended way so that 
valuable lessons are not lost, sustainability issues are sufficiently addressed and gaps that
may arise can be filled by others.

S26 Above all, the process of downscaling of DFID’s programme in the Caribbean in the past five
years provides relevant lessons to other regions particularly in MIC areas.These include: (i) ensuring
that ongoing programmes are adapted and supported; (ii) where needed, planning exit strategies 
better; and (iii) providing explicit rather than implicit transitional country strategies so that partners
are more aware of DFID’s direction. The two country offices in Guyana and Jamaica have 
demonstrated good value for money in terms of the size of the programmes and the size of the offices.
The local presence has allowed timely and opportunistic interventions to be made, greater levels of
influence with partners, and better cross-UK Government working than might have been the case 
otherwise.

S27 The regional programme can also provide useful lessons about DFID secondments to partner
organisations. Amongst these are that well placed seconded advisors are a useful tool and have 
maximum impact when specific influencing objectives are clear, where the placement time-frame is
sufficient to gain understanding and trust, where the secondee role is integrated with DFID 
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approaches and instruments, and finally where a partnership philosophy supersedes a one-way 
influencing agenda.

S28 The Caribbean programme provides lessons on ways to engage with smaller countries and in
regions characterised by diversity. DFID’s strategy to focus on a multilateral and regional level 
engagement has generally proved a sound response as it maximises its ability to influence in a situation
where it cannot afford to be present in many small national settings. But DFID’s effectiveness in
addressing poverty may as a result be more indirect, risky and hostage to slowly emerging regional
institutional platforms in areas such as governance, trade and crime control.

S29 A separate set of lessons have been developed on security reform and the HMG joint working
experience. The record of sharing expertise and resources towards a common goal – in Jamaica,
reducing crime and insecurity through police reform, community involvement and off-island drug and
crime prevention – can deliver some success, at least in terms of internal reforms, but engagement must
be long-term, targets more realistic and the results of what works more rigorously evaluated.

Recommendations

Based upon the lessons found, the report proposes the following specific recommendations for 
consideration by DFIDC in preparing its next RAP in 2007:

S30 Discussions about the content of the next RAP (2007) still appear to be ambitious given 
available resources. Our recommendation is to seek to narrow the next RAP’s focus to match
DFID’s existing advantages and corporate priorities, the known poverty gaps, as well as anticipated
capacity and funds.

S31 Given the mixed record on planning and communicating the shift out of programmes and of
bilateral relations, DFIDC needs to explain better how the new RAP will transit from the 
existing RAP and how ongoing programmes will be continued or phased out and how lessons will
be learned and shared.

S32 Past programming would have benefited from further analysis to guide choices at sector level
or within regional agency choices. For future programming, it is recommended that DFID undertake
in a selective manner, more substantive analysis to ensure DFID makes sound choices not just
at sector level but also in selecting interventions and regional partners.

S33 Given the size of the EC grant aid budget, the indebtedness of the region, and the UK’s 
presence as the main member state, the EC must take a much higher priority for DFIDC.This
will require work at different levels (UK, region, country, and advisor) to improve EC disbursement
performance, poverty focus and harmonisation.

S34 The CDB is a key partner for DFID, partly for historical reasons and also because of DFID’s
need to work through a local partner, as DFID itself downscales its bilateral programme.While the pace
of reforms in the CDB has been slower than expected, the Multilateral Effectiveness Framework
(MEFF) and the new SDF6 commitment demonstrate the importance of this relationship and of
DFID’s partnership role. Based on the experience of the last Institutional Strategy Paper (ISP), there is
now a case for an updated Institutional Strategy that sets fewer but realistic targets.
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S35 The challenge of assessing programme impact in the medium term, and the need to 
communicate the effectiveness of DFIDC’s role, lead to the need to strengthen the assessment of 
outcomes. In particular, the links between interventions and measurable outcomes need to made more
explicit and measurable.Therefore, DFIDC should aim to measure outcomes better and report
more systematically, and in the process seek to build accountability of supported institutions and 
governments.

S36 The location of the regional office in Barbados has proven advantageous during the early part
of the evaluation period because of its proximity to the OECS and to Guyana, as well as to other 
important partners such as CDB. Nevertheless, an alternative regional office location could be 
considered in future for a number of reasons. DFID’s emphasis on working on poverty could suggest
a move of the regional office to Guyana (and even, pursuing the poverty agenda to its logical point,
Haiti at some time in the future). If this occurred, the Jamaica programme might be run 
independently or with looser regional oversight.

S37 Given that DFID’s work in Jamaica and Guyana has been positive and influential, particularly
in sensitive crime and security areas, in public sector reform and with partners, we recommend that 
regardless of the future of the regional office, the Jamaica and Guyana Country offices should
be continued, with greater linkages to and responsibility for regional issues.

S38 DFIDC’s risk assessment has been variable and its mitigation strategies weak. In future,
therefore, DFID should include more overt risk mitigation measures as well as risk assessment
and ensure that the measures are addressed through the strategy and/or by other partners.

S39 While the level of civil society involvement may be relatively weak compared to other regions
(particularly, say, in nearby Central America), more opportunities may exist in the region than have 
hitherto been exploited, particularly in sensitive areas such as crime, drugs and electoral processes.
Therefore, DFID should seek to engage further with civil society organisations to assist in key 
programme areas where they have added value, and also to check on real poverty outcomes.

S40 HIV/AIDS should continue to be a priority area with a strong focus on making sure that the 
substantial amounts of money available are used effectively. DFIDC should further build awareness
of HIV/AIDS through regional dialogue and through deepening the involvement of key
sectors such as labour and education particularly at the country level.

S41 It will important in future to match staff skills and experience to future strategic needs
and ways of working. This would mean emphasizing in recruitment or training such areas as 
influencing skills, experience of working with multilaterals especially the EC, of debt and economic
management issues, and of security and governance.

S42 Finally, this evaluation notes the weak record on monitoring and evaluation in terms of 
preparation of frameworks or producing periodic collective progress reports. Improvements to M&E
can be recommended in a number of areas including: (i) Use a rapid but triangulated scoring system
to assess performance of small projects (under £1m) that are not routinely assessed by OPRs; (ii) Set
more realistic objectives for some reform programmes; (iii) Undertake (and publish) a periodic 
(annual preferably) synthesis of results; (iv) Build indicators for mainstreaming results into logframes,
so that subsequent project reviews address this issue and (v) Attach a performance framework to the
next RAP that draws these points together for the programme as a whole.
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1. INTRODUCTION

1.1 Against a background of a substantial increase in resources2 and a focus on poverty reduction
and achievement of Millennium Development Goals (MDGs), DFID has adopted a policy of 
decentralisation in order to achieve greater relevance, responsiveness and impact for its aid resources.
DFID country offices have been able to design and implement growing programmes of development
assistance with increasing delegated authority3, while at the same time efficiency drives have reduced
staff resources and country teams must deliver ‘more with less’. Given the opportunities and challenges
that these conditions place on DFID, there is considerable interest in assessing the effectiveness of the
aid budget and learning lessons to improve delivery performance and impact in order to assist 
countries to meet their respective millennium targets.

1.2 The Evaluation Department of DFID (EvD) has therefore contracted ITAD and KIT4 to 
undertake a series of country programme evaluations (CPEs) with the aim of assessing the relevance,
efficiency, effectiveness and impact of DFID assistance at country level. Each CPE takes a five year 
perspective; in this case the focus is 2000-2005. DFID’s Caribbean regional programme is the first 
evaluation to look at these issues from a regional perspective, and represents a relatively complex 
evaluation challenge given that it includes two separate country programmes, Guyana and Jamaica, as
well as encompassing bilateral and regional assistance to the smaller Anglophone countries within 
CARICOM5.

1.3 Methodology:The Regional Programme Evaluation (RPE) exercise, which is characterised
as a ‘light evaluation’, was conducted in three stages (see TOR in Annex 1). An initial one week 
country visit was made in November 2006 to plan the evaluation with the country office, to collect
documentation, to conduct some initial interviews and assess the most salient issues for evaluation. For
the second stage, a three week field visit by a team of five independent consultants took place in
November-December 20066. Given the scope of the study and the time frame, the field work did not
involve project visits but concentrated on gathering evidence from a large volume of documentation
and a range of stakeholders, including DFID country staff (past and present), donors, NGOs,
consultants and government staff.A list of persons consulted is given in Annex 2 and of documents in
Annex 3.The exercise was guided by a matrix of pertinent evaluation questions (the pro-forma matrix
is presented in Annex 4). Preliminary feedback was given by the CPE team to the country office before
departure. The third stage of the CPE was the drafting of the main report, followed by 
circulation for comment, a video conference discussion and report finalisation.

1.4 Limitations: this is the first RPE and is a particularly complex evaluation model – given the 
heterogeneity of the countries, the fact that there are two countries with separate Country Strategy
Papers (CSPs) and their successors, Country Assistance Plans (CAPs), a sub-regional CSP for the
Windwards, and finally a Regional Assistance Plan. The evaluation encompasses three DFID offices
(Bridgetown, Georgetown and Kingston) who engage with partners in different combinations. Apart
from its bilateral spend, approximately twice as much DFID money is channelled into the region
through the European Commission (EC) and the Caribbean Development Bank (CDB).

Introduction

2 From £3 to £4 billion per year between 2000 and 2005.
3 Heads of Offices depending on grade can approve projects up to £7.5 million.
4 ITAD: Information Training and Development, UK   KIT: Royal Tropical Institute, Netherlands.
5 CARICOM Members: Antigua and Barbuda,The Bahamas (community but not common market member), Barbados,
Belize, Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, St. Kitts and Nevis, St. Lucia, St. Vincent and the
Grenadines, Suriname and Trinidad and Tobago.
6 The team consisted of a team leader and specialists in education and HIV/AIDS, governance, and trade and economics.
An EvD staff member accompanied the mission, and also reviewed the disaster management portfolio.
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1.5 Report Structure: the RPE report follows a standard structure that mirrors the evaluation
matrix (Annex 4). Chapter 2 describes the pertinent country context in the Caribbean, the level of
development assistance and DFID’s own history of assistance since 2000. Chapter 3 then outlines the
programme content and process, outlining (i) the evolution of the strategy, and assessing relevance and
policy consistency and the emergence of a regional approach, (ii) the nature of DFID relationships
with key partners and (iii) describing and assessing the portfolio of activities.This leads to a review of
the programme’s effectiveness in Chapter 4, where the results achieved by different projects at 
national and regional level and through different instruments are examined. In so far as documented
evidence is available or the views of informants can be triangulated, the contribution of these 
different interventions on broader strategy objectives, towards DFID’s public service agreement and
key policy themes are then addressed. In Chapter 5, the results of the support provided are placed in
the context of the Caribbean’s development progress over the period under review.Then in the final
chapter, conclusions are made on DFID’s added value and its strengths and weaknesses, and a set of 
lessons are presented that may guide future assistance in the Region (especially within the context of
the new Regional Assistance Plan currently under preparation) and be of use for DFID globally.

1.6 In addition to this report, two short, separate pieces of work have been undertaken on topics
of interest to the DFIDC team.These issues papers look at DFID’s regional experience in education and
in sugar assistance. They examine in more detail the interventions in these areas, and draw specific 
lessons7.

Introduction

7 These sector papers will be released by the Evaluation Dept. of DFID separately.
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2. CONTEXT

Political, Socio-Economic and Environmental Context

2.1 The regional programme in principle covers all Caribbean Community (CARICOM) 
members plus Cuba and Dominican Republic, with a spread of 2,200 miles from Belize to Guyana.
The immense diversity of the region is illustrated in Table 1 below, as a striking range can be seen in
development terms with Barbados 29th in the HDI rank, Guyana 104th and Haiti 153rd. At the same
time the relatively small scale of the region can be judged by the fact that the total GDP of 
CARICOM is equivalent to that of Ecuador.

2.2 As a region populated by largely middle income countries (MICs), the development challenges
are recognised by DFID as different and special8. MIC status means they are not subject to significant
levels of concessional aid or substantial debt relief programmes. Citizens do not suffer generally from
food insecurity, chronic disease or lack of basic services, with the exception of those in particular 
pockets, and in Haiti, which contains one of the largest populations in the region and the highest 
concentration of poor. They do however face particular challenges in terms of inequality, social 
exclusion and economic vulnerability.These problems are increasingly exacerbated by HIV/AIDS and
by serious crime and illicit drugs.

2.3 The key characteristics of the Caribbean are:

• Economic fragility: Seven out of the ten most indebted countries (and 14 out of 30)
are in the Caribbean. Average Caribbean debt in 2003 was 96 percent of GDP. Most
are highly dependent on banana and sugar exports which have faced reducing 
preferential arrangements to EC market since the nineties.

• Environmental vulnerability: many countries face regular disasters (hurricanes,
earthquakes, floods) that in the context of small economies have profound impacts on
their growth9. In 2004, Hurricane Ivan was estimated to have destroyed Grenada’s 
nutmeg industry – the second biggest global producer and caused damage equivalent
to 200% of GDP. The effects of the 1995 volcanic eruption on Montserrat are well
known, including destruction of the capital Plymouth and exodus from the island of
about half of the population.

• MDGs are largely on track: the exceptions are in specific aspects of health : with 
second highest HIV/AIDS rates after Africa, a significant tuberculosis infection rate and
little progress on under five child mortality; and in education, particularly at 
secondary level where participation of boys lags substantially behind that of girls.

• Insecurity and drugs : growing crime levels and drug trafficking affect all levels of 
society, and as traditional industries decline, and unemployment especially amongst
youth rises, so crime levels, especially violent crime, have risen. Jamaica saw 1600 
murders in 2005, while Guyana has a severe drug trafficking problem that fuels armed
violence10.There is strong UK government interest in ameliorating the effects of these

Context

8 Achieving the MDGs: Middle Income Countries,A Strategy for DFID 2005-2008.
9 The Caribbean and Central America region has seen a 50% increase in the number of severe hurricanes in the last 15
years (DFID Dept Report 2006, para 4.34).
10 The UN has estimated the value of the drug industry in the Caribbean at $3.3 billion, or half Jamaica’s GDP.
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trends, both for the benefit of the UK and of the Caribbean.

• Importance of the diaspora –a large proportion of the region’s population have 
migrated and live abroad, and this brings benefits in terms of substantial remittances11,
knowledge transfer and investment and lobbying influence in key partner states such as
US, Canada, UK and in Europe. However, the negative effects include loss of skills and
criminal linkages.

• UK historic links in the region have given DFID a high profile and raised interest in
the UK government’s role. Since the EC is the largest grant donor in the region, and
the UK is the only EU member state in most Anglophone Caribbean countries, the
work that the UK does to improve the delivery of EC funds is of concern to many
governments and partners.

Annex 5 provides a timeline of some of the key events in the Caribbean, as well as of DFID’s presence.

Table 1 Selected Socio-economic Indicators

COUNTRY

Footnote 1 2 3 4 5 6 7 8 9

Antigua and Barbuda 73 0.5 55 13 74 12 - 14 9

Barbados 270 0.39 29 0 77 14 1.5 14 0

Belize 256 - 99 7 71 - - 40 8

Dominica 79 0.3 95 4 73 33 - 15 3

Dominican Republic 8,745 0.47 98 16 67 21 1.1 38 14

Grenada 80 0.2 93 6 65 32 - 25 5

Guyana 765 0.45 104 1 63 35 - 72 6

Haiti 8,326 0.65 153 49 50 66 3.8 123 54

Jamaica 2,651 0.38 79 13 76 19 1.5 20 16

St. Kitts & Nevis 42 0.1 39 2 70 31 - 24 2

St. Lucia 149 0.43 71 10 73 19 - 1 2

St. Vincent 
& the Grenadines 120 0.6 87 11 74 33 - 25 7

Trinidad and Tobago 1,303 0.4 54 2 71 21 2.6 20 10

Caribbean 23,609 0.38 78 10 69 28 1.6 34 10

OECS 543 0.36 73 8 72 27 20 5

Non-OECS 23,066 0.42 81 11 68 29 43 14

Sub Saharan Africa 46 6.1 42

Source: A Time to Choose, Caribbean Development in 21st Century, World Bank, April 2005.

1.  In thousands (2003)
2.  Gini coefficient (most recent survey)
3.  Out of 175 countries (2004)
4.  Percent of population age 15 years and over (2001)
5.  Average 2001-05
6.  Percent of population below poverty line (most recent survey)
7.  Infection rates, % of population aged 15-49 (2001)
8.  Under 5 mortality per 1,000 births (2002)
9.  % population without access to improved water (2000)

Context

11 Remittances from the Jamaican Diaspora (US $1,425 million in 2003) represent the single largest source of foreign
exchange inflows to the country.

4

PO
PU

LA
TI

O
N

IN
EQ

U
A

LI
TY

H
D

I R
A

N
K

IL
LI

TE
R

A
C

Y

LI
FE

 

EX
PE

C
T-

A
N

C
Y

AT
 B

IR
TH

PO
VE

R
TY

H
IV

/A
ID

S

C
H

IL
D

 

M
O

R
TA

LI
TY

W
AT

ER
 

A
C

C
ES

S



Table 2. Selected Economic Indicators

ODA as %    GDP per          Debt (% of GDP)       Remit-   Grant  
GNI            Capita                                            tances       assistance

(2000-            US$                                               (% of           US$ M  
2005) (2003) 1997 2003 GDP) (2000-2005)

Antigua and Barbuda .07 11,124 102 142 3 16

Barbados .09 9,651 62 84 4 18

Belize .73 3,891 41 100 5 65

Dominica 2.98 3,554 61 122 6 51

Dominican Republic .42 1,825 23 56 8 559

Grenada 2.33 4,103 42 113 6 55

Guyana 6.49 911 211 179 6 306

Haiti 5.11 460 n.a. 44 14 1141

Jamaica -0.03 2,962 103 142 12 389

St. Kitts & Nevis .45 7,641 86 171 10 13

St. Lucia .25 4,048 36 69 4 41

St. Vincent & Grenadines 1.01 3,329 48 73 6 22

Trinidad and Tobago .06 7,836 52 54 1 33

Caribbean 5,366 67 96 6 2709

OECS 5,633 63 115 6 249

Non-OECS 5,189 70 83 5 2493

Source: World Bank / OECD-DAC database

Development Assistance

2.4 Over the period under review, development assistance has been highly varied, linked to a 
relatively small number of agencies and bilateral partners. Grant financing has been dominated by 5
main partners: USA, EC, UK, Canada and France, with 35% of all grant assistance targeting Haiti in
the period 2000-2005 (Figure 1).Total grants in 16 countries are recorded as $3.2 billion, and volumes
have grown 75%. The US has been the largest grant donor during this period (40% of grant lending)
followed by the EC (20%).

Context
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Figure 1   Total Grant Aid by Main Donor, 2000-200512

2.5 A key feature has been the poor disbursement of the different EC funding windows13 compared
to the huge amounts promised.The Special Framework of Assistance (SFA) in particular has had slow 
disbursement, with the total amounts remaining unspent across Africa-Caribbean-Pacific (ACP) 
countries for the years 2001 to 2005 averaging 43%14 (Table 3).

Table 3 EC SFA funding since 199915

Forecasts Outturn % of outturn 
commitments

Commitment Payment Commitment Payment disbursed

2001 - - €43,500,000 €16,861,368 39%  

2002 - - €44,000,000 €33,820,713 77%  

2003 €40,000,000 €40,000,000 €40,000,000 €17,248,716 43% 

2004 €40,000,000 €40,000,000 €37,290,819 €6,840,999 18% 

2005 €34,500,000 €33,000,000 €34,519,571 €10,122,048 29% 

Total €199,310,390 €84,893,844 43%  

Context

12 OECD-DAC International Development Statistics database.
13 The main funds are the European Development Funds, which include Stabex payments for loss of export earnings, and
the Special Framework of Assistance which comes under the main EC budget.
14 In 2002 the need to adapt all projects to the new Financial Regulation has been a major cause of delayed payments, and
also caused delays in project implementation. However, a recent shift towards decentralised project management in most
countries should improve the situation for the future.
15 Source: EUD, DFID.
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2.6 High levels of debt (rising from an average of 67% to 96% of GDP), accompanied by negative
resource flows, has to some extent constrained the effectiveness of multilateral concessionary lending,
particularly in Jamaica, though less so in Guyana as a Highly Indebted Poor Country (HIPC) 
country16.There are three main actors: CDB,World Bank (WB) and Inter American Development Bank
(IDB) who together account for 50% of the $1.3 billion of financing over 2000-2005 (Figure 2).

2.7 A number of non traditional aid partners have growing importance in the region, such as
China,Taiwan,Venezuela and India. China and Venezuela are members of CDB, but along with the
others have different influencing / aid agendas to the Development Assistance Committee (DAC)
group. In addition, many countries have used corporate and other non-concessional financing in the
past and this has had implications in terms of current high debt levels that constrain the fiscal options
available to traditional aid agencies, as well as on macro-economic performance monitoring systems.

Figure 2 Total Loans Extended 2000-200517

DFID

2.8 Over the period under review, the quantity of assistance through DFID-managed programmes
at national and regional level has declined by over a quarter, as shown in Table 4.This reflects the shift
in corporate priorities away from Middle Income to Low Income Countries, and adherence to the
90:10 resource balance between countries in the lower income category and those with middle
income country (MIC) status. DFIDC has graduated its direct programmes towards the poorer 
members of the Anglophone Caribbean. In the 1990s, DFID ceased direct funding to Antigua and
Barbuda and St Kitts & Nevis (although since 2004 DFIDC has been a key partner to St Kitts and
Nevis during its transition from sugar), and concentrated on the Windward Islands in the OECS as
well as Jamaica, Guyana and Belize.

Context

16 Although the Inter-American Development Bank (IDB) has a very significant pipeline programme for its members,
particularly some countries not targeted by DFID (Barbados, Haiti, Dominican Republic,Trinidad).
17 OECD-DAC International Development Statistics database.
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18 DFID Dept. Report 2006, p.226.
19 RAP 2004, p.10.
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Table 4   Total DFID bilateral expenditure in the Caribbean (£ million)*

2000/01 2001/02 2002/03 2003/04 2004/05 2005/06 Total

Belize 4.8 3.5 2.8 1.7 1.6 1.2 15.6

Dominica 1.2 0.9 1.5 1.3 1.1 1.1 7.1

Grenada 0.6 0.4 0.5 0.6 6.0 0.3 8.4

Guyana 13.8 12.5 12.0 17.1 8.7 8.7 72.8

Jamaica 7.5 8.4 8.2 5.1 6.4 6.3 41.9

Other Caribbean
bilaterals** 3.0 1.6 4.0 0.7 0.7 0.9 10.9

Caribbean regional 
& sub-regional*** 5.9 5.2 4.8 3.1 5.1 5.2 29.3

Total 36.8 32.5 33.8 29.6 29.6 23.7 186.0

*includes all financial aid, technical cooperation, grants, humanitarian aid and debt relief; but excludes bilateral support
to the British Overseas Territories in Caribbean.
** Antigua and Barbuda, Bahamas, Barbados, Dominican Republic, St. Lucia, St. Kitts - Nevis, St. Vincent, Trinidad &
Tobago
*** Caribbean regional expenditure e.g. to CARICOM agencies and expenditure to the Windward Islands as a group.

2.9 At the same time, DFID resources channelled through multilateral agencies in the region have
grown, although accurate figures are hard to obtain. CDB received £17 million during the fifth 
replenishment of its Special Development Fund in 2001, and a further £24 million during the sixth
replenishment in 200518. The imputed value of DFID’s contribution to the EC is £35 million for
2004-719. Other multilaterals with substantial DFID contributions active in the region include the WB
and the IDB, and the United Nations (UN). A key additional element has been debt forgiveness under
the Commonwealth Debt Initiative (CDI) for the MICs, and HIPC relief in the only eligible 
country, Guyana. This has accounted for an estimated £67m (Figure 3).

Figure 3  Debt relief component of DFID total bilateral expenditure 2000/01-2005/06

Source: Statistical Reporting and Support Group, October 2006.



2.10 DFID’s role is different in the Caribbean from its work in other regions.The importance of 
improving the effectiveness of international partners is higher and has dominated funding levels.
DFID’s own programme to the Caribbean reflects the trend in the Latin America and Caribbean
Division (LACD) region more widely, and has seen a decline of £7 million over 5 years or 23% as
DFID globally has shifted resources to poorer countries elsewhere.This is in marked contrast to DFID
globally where its country programmes have doubled, rising in value from £1 billion to £2 billion
over the period

Box 1 Summary of Chapter 2

• DFID’s Caribbean regional programme encompasses a highly diverse set of nations, ranging
from tiny island states to medium size countries, across a wide geographic area.

• These countries share an Anglophone and Commonwealth background with important 
historic links to the UK, and a vocal diaspora that has significant political influence.

• Most are fragile economies relying on a narrow export base and an eroding preferential 
system.

• Development assistance is characterised by a relatively small number of players. Grant 
funding is critical in such a highly indebted environment and in view of the MIC status of
all the countries*.

• This places the EC centre stage, yet while its potential grant resources are huge in 
comparison to the region’s population, disbursement levels have been very slow.

• DFID’s own aid programme has seen a steady decline by over 25% since 2000, as the 90:10 
balance for LICs v MICs has brought head count pressure and funding reductions.

* This excludes Haiti and Guyana. Guyana is a MIC under DAC classification (which is what DFID uses) but a LIC
according to the World Bank.

Context
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3. STRATEGY, PROGRAMME CONTENT AND PROCESS

Strategy

3.1 There are five elements to the DFID Caribbean programme. These cover the Regional 
programme, Guyana, Jamaica, the Windwards and Belize.

Region

3.2 From 2000, resources were allocated using the Policy and Resource Plans (PARP). These 
summarise20 an ambitious range of interventions covering regional initiatives in growth, social 
protection, trade and multilateral effectiveness.They sought to reflect the priorities in the 1997 and
2000 DFID White Papers around the need to align with international poverty reduction targets, to
focus on public services, to enhance human development and to meet the challenge of globalisation.

3.3 At the same time, a range of other strategic initiatives were on DFID’s table: an Institutional
Strategy Paper (ISP) was developed with the CDB (2001), and CDI frameworks were approved and 
implemented in Jamaica, St Vincent, and Belize. Ongoing work with the EC - though not at a 
strategic level - was of considerable importance in terms of addressing the crisis in the banana 
industry and in determining what strategies Windward Island governments should pursue to access EC
Stabex21 funds.

3.4 During this period, a regional strategy paper was under preparation which was to set out the 
overall direction of DFID’s role in the Caribbean. Drafts were discussed from 2001 on, but it was not
until 2004 that the Regional Assistance Plan for the Caribbean (RAP-C) was published.This aimed
to narrow down the DFID programme in three areas: 1) trade and competitiveness, 2) public sector
reform and economic management, and 3) security and HIV/AIDS. It would ‘point the way towards 
graduation from our smaller bilateral programmes in the Windwards and in Belize, to be replaced over time by 
support at the sub-regional and regional level in areas where DFID can add… value underpinned by increased 
collaboration with our multilateral partners’ 22.

3.5 The regional strategies were heavily influenced by resource constraints and structural 
reorganisation.The decision to establish separate DFID offices in Guyana and Jamaica (which emerged
in 2000), built a more effective platform for DFID’s work in those countries. The reduction in 
advisory capacity in Barbados shaped the regional strategies, which concentrated increasingly on
strengthening regional actors. The ability to continue working bilaterally with the Organisation of
Eastern Caribbean States (OECS) and with Belize was limited as the Bridgetown office took on a 
larger regional coordination role and had fewer advisors to support the OECS states and associated
projects. Haiti was briefly mentioned in the RAP in terms of improving DFID understanding and
identifying whether DFID can add value and in what way. Cuba was also to be ‘better understood
though with no direct involvement’ (para. C17, RAP).

Guyana

3.6 The CSP (1999) is anchored in Guyana’s economic recovery during the nineties and its 

Strategy, Programme Content and Process

20 The PARPs are each only 6-7 pages of text plus a policy matrix and cover 2001-2004 and 2002-2005.
21 Système de Stabilisation des Recettes d’Exportation is an EC compensatory finance scheme to stabilise export earnings
of the ACP countries.
22 PARP 2002-5, para 2.1.
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achievement of HIPC status in 1999, together with its status as the poorest Commonwealth Caribbean
country.The Paper targets quite large investments in a set of key sectors (education, water, land reform
and forestry) that address poverty eradication through improved services and a better enabling 
environment. The international financing institutions especially IDB and WB are major sources of 
external support, and the CSP stresses DFID’s role in working with these agencies as well as with the
EC, through co-funding and policy dialogue, to improve their effectiveness. Other themes covered 
privatisation, support for elections and debt relief. Improved governance was to be addressed not 
centrally but through improved management of key services particularly in water and land.

3.7 The CSP, which ran for 3 years, was never formally replaced. Following the setting up of the
DFID Guyana office, which took over a year and was affected by security concerns, a draft CAP was 
produced in 2003, but this document remained unapproved by DFID. A subsequent revised Strategy
was prepared by the next Head of Office (third draft, January 2006), but this too remains an informal 
document, and was essentially a transition paper leading to an all-inclusive new RAP to be prepared
in 200723.

3.8 Implementation delays in the large water and education projects meant that these two 
strategy papers first stressed the need to complete these projects.They also underlined adherence to
and support for the Government’s PRSP, and emphasised the growing importance of governance in
addressing poverty, particularly social cohesion initiatives around support to parliament, to elections
and to civil society. From an economic perspective, the management of the preference erosion in sugar,
Guyana’s key export crop also emerged as a critical theme.

Jamaica

3.9 Given the anticipated resource envelope of £5 million per year, the CSP (2001-04) proposed
an ambitious range of interventions:

‘We intend to focus our development support on… public sector reform, education, community development, justice
and enterprise development.We will review the opportunities to address rural livelihoods.We will also explore ways
in which we can assist the Caribbean region more effectively to represent its interests in the globalising world.’
(CSP, p.1).

3.10 With huge levels of debt (60% of revenues in 1999/2000), and intense financial restructuring
programmes, Jamaica presents a different kind of challenge to development partners. In this context,
the UK’s programme of CDI debt relief initiative was to provide the UK’s main contribution (£24.5
million between 1998 and 2003) to the country. In addition to country level activities, the CSP also
reflects the expected regional support in trade negotiations and a greater importance being attached
to preventing and addressing the impact of HIV/AIDS.

3.11 The subsequent CAP (2005) benefited from the installation of a dedicated DFID office in
2002, the evolution of a widely agreed government economic planning framework (the MTSEPF24)
and a thorough CAP consultation process25. It is evident that is was also written under the light of

Strategy, Programme Content and Process

23 DFID’s corporate CAP guidance during the period was that a formal CAP was not needed for country programmes of
under £20 million per year.
24 The Medium Term Socio-Economic Policy Framework, later shortened to the MTF.
25 During CAP formulation, there was an attempt to jointly programme with the World Bank and IDB, but in the end this
did not happen, mainly because of incompatible timing and reducing investment programmes amidst the mini-financial 
crisis in 2004.
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clearer CAP guidance. It achieved a much stronger programme focus, recognising the need to avoid
the thin spread of the earlier CSP. Two main themes were singled out where DFID’s bilateral 
engagement would concentrate: effectiveness and accountability of public services and community safety and
security.

3.12 The CAP drew on past lessons, and argued that DFID had specific comparative advantages
which were:

‘…our overall capacity for political and social analysis; our ability to add a poverty focus on issues of 
security and justice; exploiting the strong relationships with GoJ and other partners built by other UK
Departments; our corporate knowledge of harmonisation and our ability to convene other partners on this
issue; and our ability to work together coherently with other Departments in the UK, for example on trade
and security issues’ (para E10).

3.13 The CAP also responded to a wider context, recognising the risk of Jamaica-linked crime to
the UK and the wider Caribbean has been recognised at UK Cabinet level and has driven a more
proactive and coordinated response through the High Commission both against crime but also for
issues such as sugar and HIV/AIDS26.

3.14 The CAP, revealingly, reflects DFID’s temporary commitment to Jamaica, based on DFID’s 
overall uncertainty of presence in the Caribbean:

‘DFID is committing to three to five more years of programming in Jamaica. Bilateral assistance of some
£24 million is envisaged for the next three years (2005/06-2007/08) - £7.5 million through projects and
programmes and £16.5 million through a series of annual debt write-offs dependent on Government 
performance’. (Jamaica CAP, para A6) .

OECS

3.15 The Windwards Island Strategy (2001) was published at a time when DFIDC was 
withdrawing from these four countries27, and transferring its support to regional bodies and through
local cooperation with the EC as well as the UK contribution to EC funds.

‘We shall therefore emphasise the need to collaborate with other agencies, both regional and multilateral,
in preference to promoting free-standing DFID projects. Our strategy is to complement the support 
available from the multilateral agencies, especially the EC, and help strengthen the islands capacity to
make more effective use of these and other resources.’

3.16 The islands inherited a substantial raft of DFID projects and advisory capacity, yet it was argued
that DFID’s role needed to change and focus on eliminating vulnerability to poverty. Given declining
resources and the emergence of such factors as climate change and of globalisation, the strategy 
envisaged support in four areas: livelihoods, education, environmental (and disaster) management, and
trade negotiations.

3.17 More emphasis was also needed on building the effectiveness of key partners such as the EC,
with its huge levels of under-spent grant funds, and the OECS Secretariat as the sub-regional 

Strategy, Programme Content and Process

26 A striking fact is that while UK is spending £19m a year on its collective engagement in Jamaica, the cost of keeping
2,500 Jamaican citizens in UK jails (the largest foreign contingent) is £91m per year. (Countries at Risk of Instability,
Jamaica Pilot, Cabinet Office 2004).
27 St.Vincent and the Grenadines, St. Lucia, Dominica and Grenada.These are the poorest of the OECS group, which also
included Barbados and the Leeward Islands.
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government body. Additionally, regional agencies such as the Caribbean Epidemiology Centre
(CAREC), the Caribbean Disaster Emergency Response Agency (CDERA), the Caribbean Regional
Negotiating Machinery (CRNM), the Caribbean Centre for Development Administration 
(CARICAD), would play a greater role under the DFID regional programme.

Belize

3.18 Although no explicit strategy existed, the case for DFID presence there was considered 
reasonably strong, though there were mixed views. There had been concerns over the absence of a
strong pro-poor commitment by the Government of Belize, and this had played a part in the at times
tense CDI dialogue between DFID and the Government of Belize. While DFID in the region worked
out a strategy to shift from infrastructure and police reform work to technical cooperation, the 
decision to withdraw in 2004 was made at a higher level.

Strategy, Programme Content and Process
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Table 5 Sector Foci of DFID Caribbean’s Strategic Plans 2000-200528

Strategy, Programme Content and Process

28 A Belize CSP is mentioned in the PARP 2001-4 but no document was published.
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REGION

PARP 01-04

Sustainable and equitable
Growth (education, 
environment mgt, private 
sector)

Minimise social costs of change
(globalisation, public services,
private sector-govt relations)

Strong Caribbean bargaining
capacity & participation in 
globalisation process

DFID organisational alignment

Budget (£21m, £20m, £18m)

GUYANA

CSP (1999)

Education

Water & sanitation

Forestry

Land Reform

Public Sector Reform Enterprise
Development (region)

Civil society (region)
Trade (region CRNM)
Alignment with PRSP
Growth in budget £4m-£6.25m

PARP 02-05

Sustainable and equitable
Growth (poverty reduction
frameworks, better services,
competitive private sector, less
crime)

Regional approaches (CSME,
environment, HIV/AIDS, CARI-
CAD, CDB)

Regional bargaining capacity
and globalisation

Increased effectiveness of 
partners (EC/ IDB/WB)

DFIDC effectively organised

Budget (20.6m, 19.3m 16.5m)

Draft CAP (2003)

Public sector delivery 
(education, water)

National Governance / stability

PRSP implementation

Pro-poor economic growth 

(sugar, land)
HIV (region)

Alignment with PRSP

Budget £14.5m for 2004-2007

RAP 2004

Economic management & 
public service delivery

Trade, regional integration and
competitiveness

HIV/AIDS and Violent Crime

(improve understanding Haiti)

Budget £96m over 3 years
(of which £36m bilateral)

Draft CAP (2006)

Complete existing programmes

Use water sector to improve
aid modalities

Support national 
competitiveness

Align to govt. priorities (PRS)

shared analysis
work closely with IDPs esp.
IDB and EC



Strategy Assessment

3.19 The strategy evolution in the Caribbean has followed DFID’s emerging policy frameworks
around MIC issues, the commitment to globalisation, particularly in trade issues, and an increasing 
concentration on governance and public sector reform. It has also sought to narrow DFID’s own 
programmes into fewer areas where its comparative advantage lies, most recently in Jamaica and has
also ensured greater focus on HIV/AIDS in recognition of its impact on the region.

3.20 The RAP gives greater focus but it is still ambitious given the continuing decline in money
and staff resources available. Strategy is still broad as a result of several factors: the new ways of 
working (including building engagement with key IDPs, particularly the CDB, EC and CIDA, and
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JAMAICA

CSP (2001)

Justice & personal security

Macro-economic/ social context
for growth

Public sector reform

Education

Social planning policies

Voice & rights for poor

Enterprise Development

HIV (region)
Budget £5m /yr

WINDWARDS

CSP (2001)

Sustainable livelihoods

Education

Protect environment/disaster
management

Caribbean regional voice in
international negotiations
(region)

HIV (region)
Budget £6m/yr

CAP (2005)

Community Safety/ Security

Effectiveness & accountability
of public services for poor

MTSEPF harmonisation

Sugar transition

(HIV mainstreaming)

Alignment with MTSEPF

Budget £2.5m/yr plus debt from
£9.5m - £5.3m/yr (04/5-06/7)



working with a range of regional agencies), the need to manage existing commitments, and planning
for possible new areas or initiatives, for example the placing of advisory support in the CIDA office in
Haiti.

3.21 Reflecting MICS priorities, a stronger influencing agenda for DFID partners has rightly been
promoted, based on stronger country presence in two targeted countries (Guyana and Jamaica) which
are especially fragile from a political and socio-economic perspective, and which have vulnerable
groups of poorer inhabitants subject to declining economic prospects from banana and sugar 
industries, as well as growing crime and violence.

3.22 While tough choices had to be made as the regional programme moved to a new platform
based on reduced support and closer working with regional partners, the analysis to justify the 
difficult choices on sectoral / sub region (dis)engagement has not been found. The RAP, while 
showing that the direction to move to a regional approach was right, was unclear on (i) how DFID
would disengage from the Windwards, (ii) how DFID would disengage from commitments in certain
sectors, such as in education, and (iii) how it would selectively engage with the best regional agencies
in the most efficient way for best returns.

3.23 There were good arguments in the view of the evaluation mission for retaining elements of a
bilateral programme in the OECS.These included the need for continuity or completion of existing 
programmes such as in education, building on partnerships with the OECS Secretariat in areas such as
natural resources, and recognition of the growing governance and security issues that affect the 
fragility of these small states.At the same time it is difficult to see any area retained in the programme
where cuts would have been clearly warranted.

3.24 The sequencing of the regional and country strategies, with their preparation and publication
at different times, has meant that there is a lack of coherence between RAP and CSPs/CAPs.The 2004
RAP recognised the Guyana and Jamaica programmes, but does not fully capture the different 
country contexts or show how the region will specifically contribute to the country programmes.This
is hard in the Guyana case, because there is no explicit country strategy on which to mould a 
regional programme. In Jamaica, the very specific context and programme challenges29, as well as the
physical separation, make regional support as loosely relevant as Jamaica itself is to the wider
Anglophone Caribbean.

3.25 The Jamaica CAP is a good model, with extremely good analysis, relevant choices and a 
pertinent focus, and its relative distance from the RAP is in contrast to its closer alignment to other
UK government agency programmes in Jamaica built around the joint Whitehall Strategy 2003 and its 
successor30. By contrast, in Guyana in the post-CSP era, the lack of an approved and explicit DFID 
strategy is a concern – both from an accountability point of view but also in terms of DFID’s work to
be an open and well harmonised partner.Those involved in this period argue that the need for a CAP
was offset to some extent by the extended implementation of a number of the CSP’s major 
programmes, and by delays in the government’s PRSP, around which a new DFID CAP would be
built.

3.26 There is a layer of programming that is not reflected in the formal strategies.This is seen in 
interventions that are either negotiated from the UK such as debt relief initiatives and the support
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relatively higher government capacity and service provision levels.
30 Countries at Risk of Instability, Jamaica Pilot, Cabinet Office, 2004.
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through the EC, or reflect opportunistic assistance such as in disaster response.Yet these areas do still
require staff energy and time to coordinate or manage and as such impact on the ability to deliver the
recognised strategy.

3.27 There is also a missing sense of connectivity between the broad strategies and the actual 
project and agency choices made during implementation.This is partly connected to the fact that few
explicit sector strategies have been prepared – only for HIV/AIDS. Also there is an absence of 
annual work plans (with the exception of the PARPs) that translate the strategic direction into sets of
intervention at region or country level. This leaves the explanation of why certain investments are
made to the individual project memoranda, and subsequent reviews, which depending on the size of
funding may or may not be undertaken or written up (See Section 4) and do not always contain the
necessary detail about choices.

‘The PARP process has refocused priorities on existing commitments and pipeline proposals. However,
momentum and a coherent strategic framework in which to operate have been affected by the slow production or the
lack of CSPs. For example, it has taken two years and twelve drafts to prepare the Jamaican CSP. The process
was poorly managed, key consultations with GoJ were overlooked and the CSP was so delayed that a four-year
strategy became a three-year strategy.’(Internal Audit Report No. 105/01/02, 2002, p3.)

3.28 Given the narrowing resource base and existing political and programme commitments, it was
on balance correct to concentrate on existing Anglophone countries throughout the review period.
Greater involvement in Haiti, Cuba or the Dominican Republic where the majority of the Caribbean
poor reside would only have been practical if sufficient backing had been in place at ministerial level
in the UK. A radical shift to address poverty in Haiti might have been a bold and justified move under
different circumstances.

Results Focus 

3.29 The country strategies reviewed, particularly the earlier ones in 1999-2001 generally have a
weak results focus, with limited attention to identification of indicators or to setting out a reporting 
framework.

‘There is also a need to introduce APPR review procedures and project scoring. DFIDC Management need to
ensure the timely completion of PCRs and that PRISM and forecasting cubes are utilised to complement the 
strategies and inform management decisions. Current in house systems for monitoring progress are not used 
consistently nor do they make best use of corporate data.’ (Internal Audit Report No. 2002, ibid.)

3.30 At the intervention level, results orientation was good for larger projects. Generally, these were
results-focussed and monitored via a combination of Output-to-Purpose Reviews (OPRs), Project
Completion Reviews (PCRs) and (for technical assistance contracts) deliverables. Logical frameworks
were used for a number of project designs, and revisited during implementation and completion
reviews.There is less evidence of the use of similar tools and logframe referencing methods in smaller
projects partly because DFID’s internal rules require less intensive monitoring for projects/
programmes below £1 million.

3.31 It would help build greater understanding of how project outputs are able to reach the 
expected outcomes if more intermediate measures could be identified. Examples of the use of 
intermediate outcome indicators include the number of companies being privatized in Guyana,
financial sector exit timelines for Government and the use of technical assistance resources for CRNM
training programmes in Barbados.
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Relevance to context

3.32 Generally the strategies were well aligned to the region and national context. In the 1999-2003
period, the Guyana strategy though pre-dating the emerging PRSP, was a good fit and moreover
answered the Government’s call for donors to work in specific sectors. The later move away from 
certain sectors, such as education, was driven by DFID’s need to engage in fewer sectors, and left gaps
in certain national programmes – especially in Guyana and in the Windwards, although DFIDC did
make some attempt to ensure that these gaps would be covered.

3.33 The convergence on governance issues including public sector reform, financial management,
social policy and security has been highly relevant in Jamaica, Guyana, Belize and elsewhere, as these
are areas where other donors are less willing to work, and where DFID has recognised expertise.

3.34 The shift to support regional bodies, such as CARICAD and the Caribbean Regional
Technical Assistance Centre (CARTAC) and key multilateral players (such as CDB and EC) is 
consistent with the growing regionalisation agenda in the Caribbean and DFID’s aid effectiveness
principles. Not all regional agencies could be supported, but it is noted by some international 
development partners (IDPs) (CIDA,World Bank and EC) that DFID had chosen not to support the
overall regional government agency, CARICOM, or its sub-regional partner, the OECS Secretariat,
even though these were acknowledged to have weaknesses. IDPs were critical of this decision in view
of the fact that it throws regional organizations into a state of imbalance where they are no longer in
charge of determining relative priorities, since donors are doing that for them.

Consistency with DFID policies

3.35 DFID’s approach in the Caribbean is highly consistent with the broad White Papers 
particularly the second paper with its emphasis on globalisation, trade and multilateral effectiveness,
and also with DFID’s Middle Income Country Strategy31. The latter captures many of the problems
faced in the region, and the areas where DFID can contribute. The emphasis on improving the 
effectiveness of multilateral partners, of building coordination mechanisms, and strengthening the
poverty targeting of regional banks have all been underscored in DFID’s Caribbean regional and 
country strategies.This has been evident in DFID’s membership and active engagement with the CDB,
in its work to enhance the EC effectiveness, and in working with the PRSP process in Guyana and
the Medium Term Socio-Economic Policy Framework (MTF) in Jamaica. Alignment with the MIC
strategy is seen in DFIDC’s decisions to place secondments in the EC and CDB, in its funding of WB
coordination positions in Guyana, and in supporting the preparation of poverty assessments. The 
reduction in resources to the Caribbean is in accordance with the Public Service Agreement (PSA)
target of committing no more than 10% of total bilateral resources to MICs.

3.36 At sector level, there is good alignment with specific DFID policies in the areas of disaster 
recovery and subsequently risk reduction32.The sustained emphasis on public sector reform through
improved services (to land and water in Guyana) and pioneering participatory, community based 
planning in Jamaica matches corporate commitments.The strong focus on security reform is also very
clearly in line with DFID’s global concerns in this area33 and the UK government’s joined up approach
in Jamaica reflects this.
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31 Achieving the Millennium Development Goals:The Middle-Income Countries.A strategy for DFID: 2005–2008, DFID
2004.
32 ‘Responding to Rapid Onset Disasters’, 2003, and ‘Reducing the Risk of Disasters – Helping to Achieve Sustainable
Poverty Reduction in a Vulnerable World’ March 2006
33 As expressed in ‘Security Sector Reform Policy Brief ’, 2003, and ‘Safety Security and Accessible Justice (SSAJ): Putting
Policy into Practice, 2002.
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3.37 For HIV/AIDS, DFIDC’s focus is consistent with corporate policy by aiming at increasing 
awareness, strengthening leadership and developing a regional response. However, neither the RAP
nor the CSPs/CAPs mention direct support to civil society, although subsequent programming, since
2004, has had a large civil society and private sector focus.

3.38 Possible inconsistencies with DFID corporate approaches may have occurred in:

(i) the commitment to ‘develop clear graduation plans for DFID bilateral assistance in all
MICs, which will be negotiated and shared with governments and other bilateral
donors’ (MICS strategy para 4.11). None of the strategies raise the possibility of 
graduation or how it might be negotiated. The move out of direct support with the
Windwards does not appear to have benefited from such negotiated and shared 
planning.

(ii) More could have been done to address the promise to support better knowledge 
management, lesson learning, results and M&E (MICS strategy para 4.5). While the
strategies incorporate past experience, the direction of travel is principally concerned
with managing a declining resource envelope. Programme results are monitored in an
informal and internal way with insufficient periodic summaries or annual reporting.

Consultation 

3.39 On consultation over strategies there is a fair record. Good efforts to consult occurred for the
Guyana 1999 CSP and the Jamaica CAP. The 2004 RAP did go through consultation exercises,
although some partners expressed concerns that the exercises were too managed by DFID, and that a
London-based agenda was driving the process so that choices had already been made that could not
be seriously adjusted locally. The evolution of strategies in Guyana after 1999, appears to show that
while DFID kept its partners informed, the lack of a final document meant that there was no formal
conclusion to consultations.

3.40 The departure of advisors has also reduced the ability to consult and communicate widely. For
example, in Jamaica, the temporary absence of one Policy Advisor was felt by some partners to have
reduced their awareness of the security programme in the interim.

Harmonisation

3.41 Although DFID’s strategy in this area has not been explicit, there are some strong examples of
harmonisation across the programme: with other HMG departments, with international financing 
institutions (IFIs) and with other bilaterals especially with CIDA, where it has had a close working 
relationship across the region. DFID works with International Monetary Fund (IMF), UNDP, CDB,
CIDA, USAID, and the EC in the case of CARTAC, and has led on multi donor funding basket 
mechanisms in the case of CARICAD for public sector reform work. Alignment with government 
systems in accordance with the Paris Declaration has occurred in some instances (Grenada emergency
aid, second phase of police reform in Jamaica).

3.42 On environment matters, DFID has participated in the East Caribbean Donor Group led by
CIDA. With regard to the OECS Natural Resource Management Unit, there was clear 
complementarity with other work funded by CIDA and attempts were made to maximise the 
benefits of this. In other cases harmonisation was less effective, for example the PCR for the Dominica
Sea Defences Project early in the evaluation period notes that donor coordination was poor with
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donors engaged in building in different parts of the island with varying models.

3.43 Work on disaster response and risk reduction is well coordinated and DFIDC is represented by
a member of programme staff, plus co-sponsored with advisory support from DFID’s Conflict
Humanitarian and Security Dept (CHASE) for the 2005 and 2006 hurricane seasons.There are clear
rules of engagement in the case of response to a specific disaster which all donors follow and CDERA
has a lead role. In the 2005 Guyana floods, UNDP, who lead on disasters in Guyana, found DFID a
strong and supportive donor who was very effective in helping to coordinate support. Guyana was an 
exceptional case since the Government did not declare an emergency which is the trigger for a 
coordinated response.

3.44 The harmonisation challenges in HIV/AIDS are particularly daunting because of the very
large players such as the Global Fund34 and the US PEPFAR35 initiative. DFIDC efforts in this area
really started from 2004 on, but since then it has been actively promoting the need for better 
coordination through the Regional Co-ordination Mechanism with some success, as acknowledged
by the Pan-Caribbean Partnership Against HIV/AIDS (PANCAP), the CARICOM HIV/AIDS
agency.

3.45 In Guyana, DFID orchestrated donor cooperation in the case of Guyana water; while its recent
lead role on donor coordination of the new National Competitiveness Strategy (NCS) is serving as a
“pilot” to addressed further meaningful harmonisation at the country level. DFID had played a 
similar role on CRNM (trade); on the MTF in Jamaica and on Dominica’s implementation of its
growth strategy via the Dominica Fiscal and Economic Recovery Programme (DFERP).

3.46 DFID also played an important role in education in Guyana, and is credited with having 
provided essential inputs into various education reform processes, particularly in secondary education
as well as with starting a donor coordination group that is still functioning today. Several interviewees
noted though that the technical input provided by DFID in these donor coordination discussions is
sorely missed since DFID moved out of the education sector.

3.47 In Jamaica, DFID has collaborated with CIDA in the case of support to Public Sector Reform
Unit, and has engaged strongly in the MTF process with a range of partners. It has worked closely with
other HMG departments in security reform work, and from a sole funding position initially in Police
reform, and in social policy initiatives such as the Jamaica Social Policy Evaluation (Jaspev), it has 
latterly provided funds for a Multi-Donor Security Programme Facilitator who has begun work to
map the work of donor and other agencies doing work in the security sector. A Thematic Working
Group on Security was set up by the Planning Institute of Jamaica (PIOJ) in November of 2005, as
part of the institutional arrangements for taking forward the MTF, and is co-chaired by the Permanent
Secretary of the Ministry of National Security and by DFID.

Influencing

3.48 In line with MICS and the reducing resources for direct investments, over the 2000-2005 
period, DFIDC has moved towards a greater influencing role. In the case of the 2004 RAP, the 
actual mix of instruments shifted toward influencing because of DFID’s own budgetary constraints, but
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also because of a) the regional challenges faced in the areas of governance, debt and fiscal management
that require close, high level engagement, b) DFID’s historical and unique relationship with
Anglophone Caribbean countries, and c) its presence as the sole EC member state in most of these
countries.

3.49 Working with EC – DFID has recognised the EC as a very important player in the region,
given the high level of indebtedness and the large volume of EC grant funding available. The 
strategic approach to working with the EC has evolved from being an implicit recognised priority as
a key partner to one of increasing concern and high level political engagement36. At the start of the
evaluation period, although an ISP for the EC had been published in 2001, DFIDC’s involvement with
the EC was more at a technical and coordinating level than strategic, both in the UK and in the region.
Two ‘mini-strategies’37 have been prepared by DFIDC advisors which have reflected the growing
awareness of the EC’s weak disbursement performance, and the need for DFID to have a step change
in addressing it partly as a result of its own withdrawal from bilateral lending and also because of its
presence as the only member state in many countries in the region.

3.50 The DFIDC strategy with regard to the EC has emerged only in the second half of the review
period, despite the issues of poor disbursement, complex instruments and procedures, and a lack of
poverty focus being well known and predating this period. The strategy is well considered and includes
five elements: assistance to EC transitional support for bananas and to sugar, improving EC 
harmonisation with other donors, increasing the poverty reduction focus of EC programmes, and 
supporting the forthcoming Economic Partnership Agreements. The strategies were however seen as
internal working documents and they have not been communicated with partners or governments,
which would have perhaps improved the appreciation of DFIDC’s efforts to address EC performance.

3.51 A series of four social advisors have been assigned since 1997 in the Barbados and OECS
Delegation to enhance the EC’s awareness of social aspects of poverty. These placements have 
supported banana and sugar transition programmes and latterly the preparation of country assessments
to trigger budget support funding. No similar secondments have been arranged in other Delegations
in the region (Jamaica, Guyana, Haiti), even though the EC’s regional programme is managed from
Georgetown, Guyana. These Delegations might have made suitable additional secondment postings,
assuming the Delegations would have agreed to their attachment.

3.52 Working with CDB – DFID has had a long partnership with CDB built on its strong 
historical ties, as a founding member of the Bank, since 1969.The 2001 ISP sets out a comprehensive
if very ambitious framework with 10 objectives to provide the basis for DFID’s commitment to 
funding the 5th Special Development Fund (SDF) $25 million (2001-2005).The main objectives are
to strengthen the CDB’s poverty focus and to make it a more effective regional development 
institution. These require using Country Strategy Papers to integrate with local poverty strategies,
providing more policy advice and broadening its regional base and its partnerships, and building 
private sector engagement.

3.53 The CDB has a reputation as a financially solid if rather cautious financing institution. Yet it
has digested the DFID-CIDA reform agenda, and its Strategic Plan (2000-04) is closely aligned with
the ISP objectives, highlighting poverty reduction, partnerships, operational effectiveness and private
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sector strategy development.The effectiveness of this reform process is discussed in Section 4, along
with an assessment of CDB’s achievements.

3.54 DFID has worked in close partnership with CIDA at board level, and through sustained 
technical advisory support, to encourage a reform agenda to make the Bank more effective, and to
build an awareness of social issues alongside its traditional economic perspective.Yet the process is time 
consuming and hindered by the Bank’s staffing profile and cumbersome operational procedures38.

3.55 Other Partners: Though less prominent, DFID has worked extensively with its other 
traditional development partners, especially CIDA, the World Bank, and the UN. CIDA has been a
close partner in various contexts, especially with regard to the CDB where they provide matching SDF 
contributions, and there are close relations and co-funding in other areas such as in environment,
HIV/AIDS and public administration. CIDA’s presence in Haiti has allowed DFID to place an 
advisory resource in the country to work with the international community on harmonisation and 
disaster risk reduction. DFID has worked closely with the World Bank especially in Guyana, the only
HIPC state, and has funded the WB office there during the review period, a step that ensured a Bank
presence. In Jamaica, efforts to develop a joint CAS between DFID and the WB were made but not 
completed due mainly to timing issues.The IMF has also been an important strategic partner around
debt issues and CARTAC, which is IMF staffed. Linkages with IDB have been less pronounced,
partly due its limited presence in the East Caribbean (providing funding mainly though the CDB) and
also in Jamaica due to the high debt levels. Relations have been stronger in Guyana, where DFID has 
interacted on PRSP and debt issues and co-funded in the water sector. Finally, USAID have seen less
strategic interaction with DFID, partly since some of USAID’s Caribbean programmes have a falling
budget (e.g. halving in Jamaica). But there has been useful joint work in Jamaica around community
security work, and regionally on trade through CRNM and on disaster mitigation.

3.56 DFID has found less opportunity to work with the non-traditional and increasingly important
development partners in the region such as Venezuela, China, India, and Brazil, and other non-Paris
Debt members (Taiwan, Libya, Kuwait) many of whom have provided credit that is not subject to 
forgiveness, and who do not normally operate under OECD-DAC or Paris aid harmonisation 
agreements.

3.57 Working with Governments: DFID has been effective in working with the governments of
Guyana and Jamaica, as is evident from the central roles played in their respective PRSP and MTF 
frameworks, and in supporting, and for a period leading, the Guyanese National Competitiveness
Strategy. DFID has also been willing to work in difficult sectors such as security and police reform,
and the presence of in country DFID staff has strengthened the access to and cooperation with senior
Government.

3.58 DFID’s public sector reform work has had varying influence. In the case of Guyana Water and
Land, the influencing strategy was to assist policy and institutional development through 
implementation support, backed by mobilisation of other donor support in the case of water.While
results with the Land Commission have been successful, in terms of creating a viable para-statal, results
with water services have been slow to emerge.The policy and institutional/legal development work
to provide the basis for a new approach to water service delivery was achieved. However, at the 
implementation level, there have been problems with the organisational reform of Guyana Water,
particularly regarding the role and composition of the Board in its role of providing strategic oversight
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and effective management.

3.59 In Jamaica, DFID assisted with the development of the Public Sector Modernisation
Programme as well as the new participatory methods for planning under Jaspev/Social Development
Commission (SDC). DFID wisely insisted on the formal placing of these under the Cabinet Office to
maximise chance of mainstreaming. DFID also sought to pursue a challenging but innovative Sector
Wide Approach (SWAp) on governance with other donors (CIDA and WB). However, this approach
faltered when World Bank assistance did not materialise.The purpose and outputs of the design were
never scaled down accordingly and hence unrealistic expectations were in place.

3.60 In the education sector, no written strategy in any of the countries or for the work at sub-
regional level has been seen, and no stakeholders interviewed were aware of such strategy documents.
However, the influencing strategy appears to have consisted of: developing strategic partnerships with
other donors; supporting policy and strategy development in key areas e.g. secondary education,
literacy; providing technical assistance at country level; and enhancing dialogue and buy-in to 
education reforms.

3.61 Resources were judged to be adequate for the Guyana and Jamaica education programmes.
However, two important issues stand out: the range and scope of the reforms attempted was very 
ambitious and the timeframes much too short and not negotiable given that DFIDC wanted to move
out of the education sector. In the Windward Islands education programme, the resources were 
inadequate.With a budget of £2 million for four islands, and again ambitious designs, many of the key
“influencing areas” were not brought to term. For example, just the process of curriculum reform,
which was one of the seven project components, takes between 5 and 7 years in most countries and
can cost over £2 million.

3.62 Working with Regional Entities: At the Regional level, the strategy is to support regional
bodies who can engage relevant expertise to assist with policy analysis and development at the 
national level – from governance/public sector reform (PSR) to macro-economics and fiscal affairs, as
well as in environmental management and HIV/AIDS. CARTAC has a healthy multi-donor budget,
strong IMF management and a clear focus on financial reform advisory work. CARICAD is described
as ‘the poor relative’, with more limited capacity, and yet faces a widening mandate as it copes with the
Caribbean Single Market and Economy (CSME) and a growing regional agenda. DFID has worked
to mobilise basket funding, but in the longer term - like all CARICOM agencies - it must generate
revenues regionally to be sustainable.

3.63 In terms of disaster management, work to design a Comprehensive Disaster Management
Strategy was supported with a number of partners involved, but DFID then moved out of this area. In
2006 CDERA produced its own strategy, building on this earlier work. CDERA continues to value
DFID’s engagement even though it was not supported by core funding, and there is evidence of
DFIDC and DFID HQs later policy work having influenced thinking in this area.

3.64 Working with Sub Regional Entities: No explicit written strategy for influencing the
OECS Secretariat is available. However, individual funding streams have sought to do this – for 
example DFID’s support to the OECS Natural Resource Management Unit worked with country
governments to set up watershed management policies and work in forestry in Grenada.

Civil Society 

3.65 In general, civil society engagement has not been at the forefront of the DFID Caribbean 

Strategy, Programme Content and Process

24



programme, and civil society is described as fragmented and weak by DFID.This ostensibly has made
the prospects for collaboration difficult and accounts for the absence of explicit strategies for their
engagement. Within various programmes, however, civil society has played an important role.

3.66 In education, for example, attempts were made to bring communities closer to the schools and
in particular to ensure better parental and community involvement in education decision making. In
Guyana this consisted of setting up committees which were consulted on the use of decentralized 
funding to education. In the Windward Islands this included strong community involvement in the 
promotion of literacy initiatives.

3.67 Civil society collaboration is a central plank within some individual projects, for example, in
the regional project on Alternatives to Custodial Sentencing and within the Jamaica security strategy.
This is most clear in Jamaica Urban Poverty Project (JUPP), JASPEV and the Community Security
Initiative, because these explicitly seek to draw on the efforts of civil society groups, and indeed to
mobilise – and if necessary create – neighbourhood-based civil society governance structures to 
galvanise communities to redevelop neighbourhoods. However, it also features in the work of Jamaica
Constabulary Reform and Modernisation program, where the development of community policing
has also explicitly targeted collaboration with civil society.

Risks 

3.68 Overall, there is a fair record on risk analysis (the best example is in the Jamaica CAP), but a
weaker record on risk mitigation. Risks were noted in most strategy documents often in general terms,
and where assessed in project design documents, were then monitored during implementation.
However, there is limited evidence that risk minimization strategies were put in place.This summary
is illustrated by the following sector by sector examples:

3.69 Under trade, capacity and sustainability risks were not minimised or addressed in the CRNM
activity, nor is there evidence that risk minimization strategies were used on smaller interventions like
the Private Sector Commission and Caribbean Microfinance activities.

3.70 Little evidence was found of a comprehensive risk assessment strategy in the education
sector.The design of the projects appears in most cases implicitly (and in some cases explicitly, as was
the case for Guyana) to have departed from the premise of a long term engagement (beyond the three
to four year duration of the projects themselves) so that issues of sustainability and scaling up would
be addressed as they emerged and became critical.This was an important and prudent strategy given
the ambitious nature of the projects, which in most cases attempted to address various key dimensions
of education policy and practice. Once it became clear that the education sector was no longer a 
priority, a considerable effort was made in most cases (Guyana being an excellent example of this) to
wrap up the projects i.e. concluding commitments made and documenting experiences and lessons
learnt. But the risks associated with the kind of reforms that the projects had set out to address could
no longer be addressed because they would have required a further and longer financial, technical and
policy commitment.

3.71 With respect to HIV/AIDS, the 2004 RAP identifies the impact on the economy, family and
nations of HIV/AIDS rightly as a significant risk. It also highlights the absence of co-ordination on
HIV/AIDS and the need to negotiate reduced prices for medicines as a key risk. The RAP proposes
to manage these risks though a series of priorities including: increased harmonisation of aid delivery,
building up regional institutions, working with external partners, basing DFID staff in countries where
it has substantial programmes, and deepening collaboration with other parts of DFID and with other
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UK government departments. However, this is formulated in very broad terms and the implications
in terms of programming and priorities could have been more adequately teased out.

3.72 In public sector reform, risk elements were variously defined, from just “high risk” in the
case of the Guyana Water project to very specific and comprehensive risks in the case of the Jamaica
Constabulary Force Reform and Modernisation Project (JCFRMP). CARICAD’s OPR process has
been attentive to risks in terms of funding sustainability, staff and Board commitment to a Corporate
Plan. In the case of Grenada’s Public Sector Management Improvement project, there were 
assumptions about acceptance of new public management approaches such as corporate planning and
performance management in ministries. In Dominica, the risks in the Fiscal and Economic Recovery
Programme were fully recognised and constant vigilance applied in monitoring the situation.

3.73 With Jamaica Public Sector Modernisation Programme, new risks have been identified such as
the new PM and her possible re-election (to which a wait and see strategy has been adopted) and 
dwindling resources (both donor and Government). The latter will be countered by possible 
negotiation with MoF. With Jaspev, the major risk was seen to be possible loss of commitment by
Government after elections.A DFID counterstrategy was to place Jaspev under the Cabinet Office. It
was also felt that Jaspev has become quite popular and grass roots pressures would keep it alive.

3.74 In the case of crime and police reform of the JCF, capacity to absorb change, corruption
and political commitment were not considered a risk at the design stage, but recognised later. The 
counter-strategy includes dialogue with the Minister and Commissioner, more stress on 
implementation procedures, and a GOJ National Security Strategy.

3.75 Finally, in environmental management, there is some mention of risks of disasters as part of
the Caribbean context sections, but there are no risk minimisation strategies evident.

Portfolio of Activities

3.76 DFIDC has implemented projects in a wide range of sectors over the period. Debt relief
accounts for around one third of UK’s bilateral assistance (see Figure 3).

3.77 Of the 150 or so projects which ran over the 2000-2005 period, there are 32 over £1million.
The review period has seen significant change in the balance between sectors (Figure 4).There has
been a decline in education, natural resource management and infrastructure; and notable growth in
public sector reform (regionally, and in Dominica, Jamaica and Anguilla), HIV/AIDS and disaster
(mainly Hurricane Ivan response in 2004). The bulk of the portfolio is through traditional project aid,
with the only budget support occurring in the form of debt relief and emergency relief.

3.78 Annual spending as shown in Table 6 above has fallen by over a quarter over the past 4 years
from £37 million in 2000/01 to £24 million in 2005/06. As Figure 1 shows, Guyana accounts for
some 42% of the total programme spend, Jamaica 24%, the Caribbean regional programme 13%
Windwards 11% and Belize 9%39.
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Figure 4 Sector distribution of bilateral Caribbean portfolio 2000-2006 

Source: SRSG Database, Oct 2006

Portfolio Assessment

3.79 Generally the portfolio appears to fit with the strategic direction of travel pursued by DFID,
an achievement that may have arisen because of the need to rationalise a broad programme within 
declining resources, and the lack of many large or long-term commitments that in other country 
programmes have continued implementation causing a lag to changes in strategic direction40.The aim
of rationalising the portfolio was successful in the context of natural resources, transport, education and
health interventions ending. However, education and water continued in Guyana as a result of 
implementation delays and in the case of water, difficulties encountered in achieving public service
reforms.

Managing the Portfolio

3.80 The staffing timeline in Annex 6 indicates the number of staff by location and position over
the 2000-2006 period.The picture reflects four trends: overall reduction in UK-based advisory staff
(from around 12 in 2000-01 to 6-7 from 2003 on and finally to 3 in late 2006); the shifting of staff
positions from Barbados to Guyana and Jamaica where each office has 4-5 programme posts from
2003; the downward shift in advisor grades with fewer A1s; and the growing number of Staff
Appointed In-Country (SAIC) programme management staff - from 1 to 6.

3.81 The decision to manage the programme from a regional hub has presented something of a 
challenge to the Barbados team. Covering such a diverse and physically scattered set of countries is 
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logistically costly, and while the local context in the Eastern Caribbean has some strong 
commonalities, this is less so with countries as diverse as Jamaica, Guyana and Belize (with their South
American/Central American contiguity and interdependencies).

3.82 Regional advisory support has often worked well, for example with governance, private sector
and debt relief support to Guyana, social development support to JASPEV in Jamaica and 
environmental and education support to the Windwards. But coverage has weakened after staff 
cutbacks and after the development of the RAP. For instance, in Jamaica after the departure of the 
private sector advisor the Jamaica Cluster Competitiveness Programme (JCCP) did not get sufficient
advisory input41. With the reduction in economic/private sector advisor positions, the SAIC staff,
without special skills in these areas, has been hard tasked to manage these activities. This has partly
been addressed by support from London-based advisors, particularly in HIV/AIDS, disaster response
and statistics.

3.83 Note should be made of DFID’s recruitment problem in the Caribbean. It is not seen as an
important posting within DFID. This reflects the small and reducing portfolio, and the lack of 
perceived ‘development challenge’ or use of new instruments such as budget support. Thus the 
advisory post in Guyana took 18 months to fill in 2002-3, and the regional governance advisor post
has been difficult to recruit.

3.84 Recruitment of SAIC advisory staff has also been a challenge. There have also been issues
around the handling of the downsizing process, particularly the reorganisation in 2003 which affected
staff morale.

Crosscutting issues 

3.85 This section looks at the extent to which to which the Caribbean portfolio addresses key issues
that it is DFID’s policy to mainstream as appropriate throughout its investments, particularly gender,
governance, HIV/AIDS, environment and poverty. The overall judgement is that the quality of 
strategy documents and sector interventions in terms of the extent to which they incorporate 
crosscutting issues is generally weak. To address all such issues in a programme of this size and range
of country contexts would however be quite difficult.

3.86 Gender: little attention is given to gender in any of DFID’s strategies. Within sectors,
attention to gender is more mixed. For example, the DFIDC HIV/AIDS strategy does not make 
specific reference to gender issues, although a partnership with UNIFEM has grown since 2004 in this
area. Gender was however an important dimension of the education initiatives. The education 
interventions in secondary education sought to specifically address issues of equity and to promote
modalities of education that would encourage boys and young men to stay in school.

3.87 There may have been some opportunities to work gender into programming that have been 
overlooked. Notably, the failure so far to have addressed the disadvantages faced by women in 
recruitment and promotion within the JCF may have been a missed opportunity, and one that might
have strengthened reform efforts more generally: women may be a strong asset in community 
policing, they also tend to be more qualified.

3.88 Of the environment projects, the only one to mention gender in its project memorandum is
the Grenada forest project and this does not translate into any specific indicator in the log frame and
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as a consequence does not generate any comment in the last available annual review.

3.89 Governance is seen as central in Guyana and Jamaica, and important in the regional 
programme. While there are no explicit regional or individual national strategies, the theme of 
governance increasingly resonates through the programmes. Particularly in Guyana and Jamaica,
governance in various forms is a central element of DFID’s work across various sectors (water, land,
elections, social cohesion).

3.90 HIV/AIDS: there is no mention of HIV/AIDS in the early strategies (1999, 2000). In the
RAP, HIV/AIDS emerges alongside violence and crime in an uneasy alliance which was driven by
recognition (particularly from headquarters) of the need to include this important sector, but with the
reluctance to add a fourth area to the strategy given the overall emphasis on streamlining the 
programme.

3.91 For the regional programme, DFIDC decided to focus on Strategic Objective Six of the 
CARICOM Secretariat’s Regional Strategic Framework on HIV/AIDS, which addresses national and
regional analytical and management capabilities.This decision was not because other objectives were
less important, but because the prior analysis of donor support done by DFIDC had indicated that
other objectives were receiving substantial support.

3.92 HIV/AIDS is recognised as an important issue to be addressed in the Jamaica CSP and CAP,
and in the draft Guyana CAP, but since it is to be managed through a DFID’s regional programme, it
is not directly tackled in the bilateral programmes.

3.93 A separate point has been the lack of mainstreaming of HIV/AIDS across DFIDC’s 
programme. DFIDC started working on this towards the end of the evaluation period, organizing
workshops for its staff, but this still needs to be translated in to concrete action. In practice “we have
placed much stronger focus on DFIDC role in external mainstreaming” (DFID HIV/AIDS Advisor i.e. in
encouraging other partners to take HIV/AIDS on board in an integral manner).

3.94 Environment: The view of the DFIDC environment adviser at the start of the evaluation
period was that attempts to mainstream environment into other aspects of DFID’s work met with 
limited success and that this would not have improved once the adviser left.

3.95 DFID corporately was seeking to mainstream issues of environment over the period 2000-
2005 and in fact all projects of £1 million and over have required an environmental screening note
since 2003, as have other projects likely to have significant environmental impact.The only project in
this portfolio eligible for an environmental screening is the Grenada Emergency Financial Aid 
(produced by an environment adviser in London).This is very comprehensive and in fact looks like it
might have taken more time to draft than all the rest of the project documentation. No evidence has
been found to determine whether or not the issues identified were taken into account as the project
was rolled out and discussions were held with members of the Government (unfortunately no 
member of the Grenada Finance Ministry was available to speak with the evaluation team) and these
issues are not discussed in the PCR for the project.

3.96 Poverty and social exclusion: The record here is better than for gender or environment.All
the published strategies do attempt to define poverty in the Caribbean context so that DFID’s 
programme can target the specific and different poverty characteristics and mainstream them. This is 
especially true of social exclusion,where DFID aimed to address marginalised groups (in urban Kingston,
in producers of traditional crops, and in households without access to education, water or land).
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Monitoring and Evaluation (M&E)

3.97 M&E frameworks are generally weak at the regional or country programme level – the RAP 
provides an outline of key indicators but few are measurable42 and no resources or plans are provided
to collect or report on results. Regular progress assessments, such as Annual Plan and Performance
Reviews (APPRs), are not regularly used. Internal process monitoring consists of in-weeks and 
informal discussion. OPRs/PCRs are good but limited in applicability given the small size of projects.
126 out of 158 projects (80%) are under £1 million in commitment value, and therefore not subject
to the OPR/PCR requirement. In fact 13 projects under this value were still reviewed and scored.

3.98 The monitoring system could have been designed to cope better with a programme involving
many countries and actors, and to adjust it to be more relevant to a portfolio of mostly small (< £1 
million) projects. However, there was a conscious attempt to involve partners in reviewing progress,
according to a former Head of Office, in order to improve local leadership and build capacity.Annual
reviews were sometimes jointly prepared by DFID advisors and project stakeholders, and such reviews
were sometimes done for projects of a smaller size. A general comment from both donor and 
government partners was also that DFID’s reporting requirements were less bureaucratic and 
burdensome than others.

3.99 The results at project level highlight:

• Generally very ambitious target setting (for example JCF, with sharp decreases in crime
rates anticipated in a difficult security environment, or the Guyana Education Access
Project (GEAP);

• In some cases absence of base lines against which to measure progress;

• Reporting in terms of percentage increase without reference to original and final 
levels or number of beneficiaries reached.

3.100 Also, many project indicators reflect longer-term outcomes. So for the Jamaica All Age Schools
Project (JAASP), the target of having “at least 95% of the students in the project completing nine years
of schooling” could only be measured a number of years later.The same goes for the target of having
a “10% increase in pupils progressing to secondary school”.There was a need for better intermediate 
indicators which would have provided an indication of trends in these projects.

Communications

3.101 The consultation on the RAP and CAPs were usually thorough involving workshops and 
meetings with partners and civil society. Some partners did feel that the RAP process in particular was
a UK-driven agenda however and consultation was less effective than it could have been. In 
particular some of the partners highlighted the ‘rubber stamping’ nature of some of the consultative
processes and the limited impact that critique could have on the reformulation of policy given the
human resource and financial constraints faced by DFIDC.

3.102 The quality of the publications themselves were cited as models by some partners. CIDA felt
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that publication was itself an achievement– as they couldn’t complete theirs after 6 years. In Jamaica,
the CAP was widely recognised as a clear statement of DFID’s intentions. This was in contrast to
Guyana, where no formal strategy was presented after the CSP.

3.103 In other respects communications could have explained sector shifts and programming better,
though annual published reports or briefs.The shift to a regional approach also reduced transparency.
For example, in the OECS countries the understanding of DFID’s new regional role was less clear, as
direct advisory contact reduced.

3.104 On economic reform and trade issues, this was limited to relatively confidential 
communications between DFID and relevant Government entities or trade bodies. On HIV/AIDS,
stakeholders were generally aware of the regional nature of DFID’s work and of its commitment to
HIV/AIDS through both PANCAP and CAREC. They were less familiar with the work on the
Private Sector (probably in part because this is a recent initiative – started in 2005), of the specifics of
the HIV/AIDS strategy and of DFID’s priority areas.

Box 2 Summary of Findings (Chapter 3)

• The RAP outlined a better focused programme, than earlier plans, but the regional programme is still 
ambitious given the decline in staff and financial resources.The RAP reflects DFID’s MICS principles, but the
choice of sectors to engage with and disengage from was also driven by management-imposed resource 
constraints, and compounded by a lack of sector-level strategies.

• There is a lack of coherence between the RAP and the national strategies, due to national priorities and 
strategy sequencing, leading to some separation in areas of focus.

• The two Jamaica strategies show a good progression, with an increasing focus on areas related to DFID’s 
comparative advantage, Government priorities and wider UK concerns.

• The first Guyana strategy in 1999 was appropriate at the time, but its replacement was not approved and will
now be overtaken by a single all embracing RAP instead of separate country plans for Jamaica and Guyana.
There has nevertheless been an extended transition process in Guyana, affected by slow implementation of
education and water investments, towards a new focus on governance and security.

• The results focus of the strategies was limited due to the identification of few measurable indicators or 
annual progress tables. Larger projects had better frameworks, but the portfolio consists of many small projects
that are not monitored systematically.

• While the strategies reviewed show high consistency with a large part of DFID’s corporate agenda, especially
in terms of globalisation, aid effectiveness, influencing and fragile states, they are less aligned in one or two
areas: how they explain and plan for the graduation out of bilateral assistance, and how they will achieve 
better knowledge management, results focus and M&E.

• DFIDC operations have been well harmonised: with active and sometimes leading involvement in the 
relevant aid fora in Guyana and Jamaica, and also there are many examples in sector work.

• In terms of influencing, DFIDC has developed internal strategies to improve EC effectiveness during the 
evaluation period, and has provided secondees to the Barbados Delegation. DFID’s 35 year partnership with
the CDB has continued with an ISP agreement that provided financing for soft lending, regular Board 
support and social policy advice to encourage reforms that aim to increase the Bank’s poverty focus and 
operational efficiency.

• DFIDC worked effectively with the governments of Guyana and Jamaica, but had a reduced role in the OECS
following its shift to a regional platform. The regional presence did allow opportunistic and critical 
engagement in such events as the post Hurricane Ivan relief and the Dominica fiscal crisis.

• While the staff complement has declined, work demands remain high given the new ways of working 
(including extensive engagement with key IDPs), managing existing commitments and planning for possible
areas of expansion (to Haiti for example).
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4. PROGRAMME EFFECTIVENESS

Results

Table 6. PRISM Scores available* 

OUTPUT PURPOSE

SCORE Jamaica Guyana Region All Jamaica Guyana Region All

1 1 - 3 4 2 - 4 6

2 4 5 12 21 3 5 13 21

3 3 2 3 8 3 2 5

4 - - 2 2 - 2 1 3

*35 project records contained PRISM scores (out of a total of around 160).

4.1 DFID’s Performance Reporting Information System for Management (PRISM) is used to
record performance scores for all bilateral projects and programmes of £1 million and over during
annual reviews and in completion reports. Scores are given relating to the project purpose as defined
in the logical framework and against the outputs the project is due to deliver. Scores denote that the
purpose/ outputs have been/are likely to be fully achieved (1) largely achieved (2), partly achieved (3),
‘only achieved to a very limited extent’ (4) or not achieved (5).

4.2 The PRISM scores indicate a comparatively good record for DFIDC for the sample measured
– with 70% rated 1 or 2 for output and purpose. The 35 projects account for some 80% of bilateral 
project expenditure (excluding debt relief and various UK-led projects). Note should be taken of the
fact that some of scores reflect ‘interim’ results as they come from ongoing reviews, and that a large
number of smaller projects are not rated as they fall under the £1 million threshold where a review
has been obligatory since early 2002 A more general cautionary point is that the individual project
scores account for discrete achievements but do not necessarily provide in combination a good means
of assessing programme performance. For this, an intermediate outcome judgement is required, which
if not constructed in the RAP or annual performance tools, presents a challenging task for an ex-post 
evaluator.

Results by sector

4.3 This section looks at results that can be found in DFIDC’s reviews of projects/ programmes
which relate to the purpose and outputs these projects/ programmes were expected to deliver. Findings
have been backed up by interviews in the field. For the support provided through multilaterals such as
the CDB and EC, evidence is drawn from multilateral effectiveness reports, where available, and from
interviews.
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Education43

4.4 For education, results achieved so far include: (i) Influence on selected areas of policy (e.g.
modalities and delivery of secondary education, health screening for children); (ii) Selected 
improvements in quality, retention, performance, literacy levels; (iii) Increased involvement of 
communities and other stakeholders in education processes; (iv) Improved school management,
including decentralization of planning and service delivery; and (v) Increased availability of tools and
manuals, including documentation on models for replication.

4.5 In Jamaica, the JAASP PCR in 2003 mentions: a 10% improvement per year in the number of
children achieving mastery in Grade 4 literacy tests (target reached).; 10% reduction in the number of
children categorized as at risk in Grade 4 literacy tests (target reached). A 30% improvement in 
attainment levels in more than 80% of the schools. 13 out of 14 school rehabilitated and equipped to
acceptable standard (target was 100% improvement). School attendance of at least 85% in nine out of
14 schools (the target was 85% for all 14 schools).

4.6 Specific results for the secondary education GEAP project in Guyana include the creation of
2940 new school places, with two new schools constructed and six refurbished, in two disadvantaged
regions.The recent PCR in December 2006 gave an overall score of 2 for purpose and outputs, with 
significant improvements in secondary access and pass rates, and adoption of model teaching methods
into the Education Strategic Plan.

4.7 DFID has been less successful in a number of areas.These include : (i) Institutionalizing change
processes within government structures; (ii) Addressing some of the systemic causes of education 
weaknesses (related to human resource management and to incentives, both of which are notoriously 
difficult to address); (iii) Strengthening the capacity of regional institutions – in particular the OECS
Education Unit - and using local and regional human resources; (iv) Getting other donors to fill the
gap when they left – according to a Guyanese Ministry official “No other donor stepped in to fill the
gap left by DFID in Education”; (v) Developing good exit/transition strategies for the sectors it leaves
(with persons interviewed during the evaluation highlighting that expectations were generated which
were not met).

Trade, debt and privatisation

4.8 Trade - Two of the three objectives on trade set out in the RAP were achieved: effective trade
negotiations for the Caribbean by the Regional Negotiation Machinery (RNM) is now operational
and progress is being made towards harmonised support by donors to RNM. CRNM is now the main
source of technical advice for CARICOM and individual Caribbean states on negotiations under the
Free Trade Area of the America (FTAA) and the Economic Partnership Agreements (EPAs) with the
EU.

4.9 The third objective – accelerated development of the institutional infrastructure for 
completion of the CSME – was not achieved, mainly because of the slow pace of integration followed
by regional governments, and (in the view of a former DFID economic advisor) because DFID did
not find any concrete features of this CARICOM activity to support.

4.10 Privatization - The objectives and performance indicators for the privatization programme
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were largely achieved. In Guyana, over $100 million in nationalized assets were privatised (over 100 
nationalised companies were privatized over an eight-year period), and government’s financial and
human resource burden associated with public ownership of physical assets markedly reduced or 
eliminated. Policy level commitments to continue to improve the business/investment environment
have been recently introduced and a NCS established as a major component of Guyana’s economic 
development strategy.

4.11 Debt Relief - DFID-initiated debt relief (Commonwealth Debt Initiative, HPIC, Multilateral
Debt Relief) amounting to £67m over the period44 has alleviated debt service obligations and freed
up equivalent government revenue for use on PRS-type priorities.Thus it has proved a success in that
it both a) helped to alleviate fiscal constraints in Guyana, Dominica, Grenada, Jamaica and Belize and
b) created opportunistic entry points for DFIDC to play a supportive coordinating role on resulting 
broad-based national economic reform agenda. (e.g. the Belize Strategic Fund).

Public Sector Reform

4.12 For public sector reform, the strongest results occurred in land reform in Guyana, where 9,424
land titles have been issued as compared with 500 pre 2000.Water delivery has shown improvements
in urban delivery and treatment, but reviews have been cautious, with the latest OPR stating it was
too early to judge achievement.

4.13 In Jamaica, interventions remain “work in progress” – though the earlier DFID work on PSR
by way of Agency creation has changed radically the approach to service delivery. The remaining 
agencies scheduled for creation are the subject of final work by DFID consultants before the project
closes early in 2007.The 2006 Annual Review refers to “weak reporting” because of “lack of clarity
and purpose in absence of a logframe”. Nevertheless, the main result is the enhancement of customer
orientation by way of the Citizens Guide to Consultation and training of ministry/agency officers in
participative methods.

4.14 At the regional level, CARTAC has delivered impressive results, especially in the area of VAT
in the smaller island states although this cannot be attributed exclusively to DFID’s support.
CARICAD remains at the cross roads with an ongoing programme of strategic and corporate 
capacity building and a proposal for a multi-donor basket funding mechanism.

Security

4.15 Jamaica: the primary overarching objective in the security sector articulated across both the
2001 CSP and 2005 CAP is the improvement in community safety—something that has yet to be
achieved substantially: 2005 set a record for homicides, though there have been some declines in 2006.

4.16 Output indicators related to security in the 2005 CAP show some successes.These include, for
example: the launch of the government National Security Strategy, the Community Service Initiative
becoming operational, the beginning of a coordination effort among actors (government, donors, and
civil society) in the security sector – all of which have moved forward.

4.17 In the 2001-2005 JCF Reform Programme, some implementation progress has been partially
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achieved, broadly in line with the expectations of original project memo.Thus, work has progressed
on the JCF programme to include a series of community policing initiatives, the development of 
divisional intelligence units, the refurbishment of police stations, training on service and ethics, the
establishment of a professional standards bureau and an anti-corruption strategy. Some limited gains are
also evident from a study tracking police and public perceptions in 2001 and 2005 that show some
modest improvements in policing and perceptions of policing, which in part may be attributed to the
JCF reform programme, though might be attributable to separate developments.

4.18 Thus, modest improvements are suggested (according to the 2001-2005 PCR) in perceptions
of police adherence to values and ethics, respect for human rights, courtesy and customer service,
ability to maintain law and order, ability to protect life and property, ability to investigate crime,
ability to preserve peace.The outcome indicators were either less successful (a ‘30% reduction in crime’
was not achieved, and was unreasonable to expect), or were not measurable (a ‘20% increase in 
quality of services by year 2002’).

4.19 Probably the best evidence of security improvements linked to DFID assistance emerges from 
evidence from the JUPP.This project, which developed and promoted new methods of community
mobilisation to tackle poverty issues in Jones Town and other poor neighbourhoods of Kingston, may
have led to some gains in security (or at least perceptions of security) in these neighbourhoods.
Notably, the PCR reports that crime rates were down in certain communities of Kingston, and some 
communities previously in conflict were now talking instead of fighting. Interviews with KRC staff 
clarify that community level assessments indicated improvements in people’s feelings of safety and
reductions in conflict. JUPP also has a spin off credit union supported by CIDA, which only took off
because of DFID catalytic work.

HIV/AIDS 

4.20 Although the programme is still on-going, some of the results achieved so far include: (i)
Increased awareness on the importance of addressing HIV & AIDS among regional decision makers;
(ii) Evidence of gradually reducing levels of stigma and discrimination and increased number of 
organizations now working on stigma and discrimination; (iii) Gradually increasing involvement of the
private sector in HIV and AIDS awareness, care and support (best results so far have been in Barbados,
but Jamaica is lagging behind); (iv) Significant impact on smaller countries (OECS) which alone 
cannot address HIV/AIDS e.g. in the area of pricing and delivery of drugs where DFID with the
Clinton Foundation contributed to putting over 300 children on antiretrovirals.

4.21 DFID had been less successful in: (i) Ensuring measurable impact at national level – through
the work of regional institutions. To date the regional institutions through which DFID provides 
support do not have the capacity to monitor to what extent changes are occurring.As a result, the first
RAP target on HIV/AIDS concerning the strengthening of national HIV/AIDS plans by regional
organizations is at risk; (ii) Significantly impacting on the institutional capacity building needs of 
PANCAP itself. DFIDC’s support has helped strengthen the institution (although “some aspects of
PANCAP’s work have been disappointing” – DFID HIV Advisor) but support has not been based on a
comprehensive assessment of PANCAP’s overall needs; (iii) building capacity of and providing direct
support to civil society (noted by Marcus Day of the Caribbean Drug Research Institute).

Environment and Disaster response and management 

4.22 Only the Windwards CSP of 2001 and the Guyana CSP of 1999 mention work on 
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environmental issues and even in these cases, clear expression of what DFIDC thought success would
look like are missing .At project level though there are some valuable results, as detailed below.

4.23 In forestry, the Grenada forestry management project led to the development of policy which
was approved along with 10 year Strategic Plan. In Guyana, forest policy and legislation were both 
prepared and presented for public consultation, although at the time of the PCR the Government had
not formally approved the former, and Parliament had not passed the latter. The PCR stated that
despite some notable successes, particularly in the more technical areas addressed by the project,
benefits were finely balanced against shortcomings in the areas of social development and approaches
to institutional change.

4.24 The emergency financial aid to the Government of Grenada in November 2004 in the 
aftermath of Hurricane Ivan was highly successful with 97% of the £5.5 million committed spent on
staff salaries for public sector workers as planned. Subsequent IMF analysis indicated that DFID’s 
emergency financial aid, along with that provided by other donors, was instrumental in averting a
financial crisis and ensuring that the Government of Grenada met its budget commitments. DFID
made additional contributions to Pan American Health Organisation and civil society groups working
on the hurricane recovery and reconstruction effort (e.g., through OXFAM and local NGOs, DFID
contributed to repairing rural dwellings, establishing chicken rearing enterprises and providing 
schooling, and small cash for work programme aimed at the clearing of debris, which lasted 18 weeks
and employed 344 people).

4.25 In Guyana, DFID helped the coordination effort following 2005 floods, where the response
mechanisms of the Guyanese government failed to operate effectively. DFID funding assisted in 
supporting emergency repairs to the water/flood management system, as well as with emergency relief
(money was used to buy relief items including water purification sachets and water containers, survival
items such as blankets and treated mosquito nets). In the first initiative of a new partnership, DFID
funded the services of a 20-person Royal National Lifeboat Institution rapid response team with six
lifeboats from the U.K. to help distribute supplies in areas cut off by the floods45. The Flood Defences
in Dominica were appreciated by local communities as the coastal road is now passable, and produce
marketing and tourism potential has improved.

4.26 In Jamaica, potable water was supplied via Oxfam to over 50,000 people following Hurricane
Ivan. Training was also provided in Kingston to allow community members to prevent water and 
sanitation related communicable diseases.

Influencing results

4.27 CDB: The Special Development Fund (SDF)46 is the key vehicle for poverty-based 
concessionary lending, and DFID has contributed $25m under the fifth replenishment (2001-4) (the
same level of support as CIDA).This strong support has enabled DFID to have a wider reach in the
region, especially the poorer states (for example, less developed member states received $73 million in
loans and $9 million in grants in 2005), and to pursue reforms in the CDB.

4.28 The Baseline Multilateral Effectiveness Framework (MEFF) in 2005 gave a generally positive
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In its six cycles of operation since 1983, US$ 767m has been contributed, and US$712m allocated to loans and grants (SDF
Report, CDB, Dec. 2005).
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score of the CDB as a regional financier, while noting that many of the reforms instigated under the
Strategic Plan, though difficult and time consuming, were still in process. CDB is more focused on
poverty reduction and tackling the off-track MDGs, working in a more efficient yet flexible way and
improving disbursement ratios. Improvements are still sought on streamlining procedures, quality 
assurance, M&E and human resource management.

4.29 DFID increased its contribution to the CDB in the 2005-8 replenishment to $44m, based on
the positive MEFF finding, CDB-DFID agreement on continuing the reform and performance 
improvement process, and DFID’s commitment to provide support to Haiti through multilateral 
channels. It had expected to do so with a performance incentive mechanism that would be tied to
the Bank meeting its reform targets, but this was not supported by allies at the Board, and so was not
taken forward47.

4.30 CDB performance highlights of relevance to DFID’s agenda include the adoption of poverty
reduction and social development strategies and social impact assessment guidelines, two country
poverty assessments and other surveys, and the integration of gender analysis.The Basic Needs Trust
Fund is the Bank’s most targeted poverty reduction programme under the SDF, and has 
provided $13m for 310 projects over the period 2001-05 reaching some 377,000 persons in 
vulnerable communities, mainly in Guyana, Belize, St. Lucia and Grenada48.Through the CDB’s new
programme with Haiti, DFID will have an important window to provide funding to the poorest 
country in the hemisphere49.

4.31 DFID has successfully influenced CDB in several areas.At Board level, DFID plays a pro-active
role in ‘bringing the bank into line with international aid agendas, encouraging participation in 
different IFI fora and adopting improved operating practices’ (views of CDB Directors). The DFID
social development advisor position has been judged effective (the last OPR scores are 2 at purpose
and output level). Positive changes have included the establishment of a Socio Economic Research
Unit, a modest increase in social advisory staff (from 1 to 3). Support to a Senior Social Policy Advisor
with links to senior management has yet to be finalised.

4.32 EC:The importance of improving the EC’s performance has been a key issue amongst host 
governments and other partners, many of whom look to DFID to assist. DFID’s engagement has been
seen by some, including the World Bank, as insufficient or late – where the focus is more on ‘working
with’ the EC as a partner rather than as an agency to ‘influence and hold accountable’. This view may
be partly because of a lack of awareness of the work DFID has been doing through discussions and 
supporting studies with Delegations, and through seconded advisors.

4.33 Achievements can be noted in several areas - though success has been quite recent.At the UK
level there has been senior level interaction between Brussels and Whitehall on sugar transition 
assistance50, and on reform of rules governing key funds.These interactions have contributed to greater
flexibility in the regulations governing the SFA and Stabex funds, which have allowed them to be used
more flexibly than was the case for bananas support previously.This includes diversification activities,
and most recently for general budget support (SFA) and targeted budget support (Stabex). It is 
important to note that these changes are not attributable only to DFID influence but to a variety of
other factors including a major review of Stabex51.
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48 Annual Report, Special Development Fund , 2005, CDB, p.16.
49 Haiti will add some 8.3 million people to the current 6.5 million covered by the CDB.
50 The role of DFID in EC sugar assistance is discussed more fully in a separate paper produced during the RPE mission
by the team economist, M. Julien.
51 Letters from Commissioner L. Michel 25/1/05, and Director General, Europe Aid, K.Richelle  21/11/05.
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4.34 Within the region, DFIDC has worked constructively to undertake studies (impact studies,
poverty reviews and macro-economic assessments) through the timely provision of technical assistance
to provide the basis for EC funds to be released to the OECS for sugar support and for SFA and Stabex
funds. DFIDC (with the International Trade and EU Departments) have commissioned work to 
establish the impact of trade preference erosion, the level of compensation and programming of EC
funds for sugar in Barbados, Belize, Guyana, Jamaica, St. Kitts & Trinidad52. DFIDC also held a series
of consensus-building workshops on the sugar transition in the region, with the EC and regional 
governments/stakeholder.

4.35 The in-country macro-assessments have been particularly important in a region with few IMF
programmes, due to the absence of HIPCs and political resistance. According to EC rules, where an
IMF programme is in place (as in Dominica, Grenada, and Guyana), this is a sufficient condition for
the release of European development funds as budget support. The EC Delegations also value DFID’s 
flexibility and the ability to recruit strong technical advisors, compared to the EC which has 
restrictive framework procedures.

4.36 The effectiveness of the seconded advisor in the Barbados and OECS Delegation has been 
periodically scrutinised by DFIDC, particularly in a penetrating review in 200453.The results, although
generally positive, have been affected by the challenges of working with a vast and centralised 
bureaucracy, the autocracy of some Delegates, the dominance of financial and administrative 
procedures, and even the underlying perceived illegitimacy of the UK working locally to redirect
activities approved by other EC members at committee level centrally. Influencing work requires a
good institutional analysis and a more precise appreciation of the influencing goals by DFID.

4.37 In this light the impact of the secondments has not been on achieving reforms of structures or
procedures, but on a better understanding of social dimensions of economic change, and taking this
into account in SFA and Stabex programming. The role has changed and broadened from social
impacts of banana restructuring to wider social development issues covering trade, gender, sugar 
transition and budget support. The Delegation has set up a Social Development Section, and the
Seconded National Expert has been more integrated into the Delegation’s work with also some cost-
sharing. Recent DFIDC reviews note that the post had been ‘largely successful’ as the post has become
more strategic in integrating poverty reduction focus into EC programmes, despite the still 
considerable administrative workload. It also provides a channel for DFIDC to engage with EC 
programmes.The achievements of the post must also be related to the supportive role of the Delegate,
the EC’s de-concentration processes, and the growing flexibility of its aid instruments.

4.38 The EC in Jamaica also recognises the complementarity of DFID and EC approaches, and the
supportive role of DFID in its flexibility and rapid mobilisation in support of EC programmes (as in
sugar) and around the Medium Term Socio-Economic Policy Framework. In Guyana, as DFID has
reduced its funding so influencing has become more critical yet its role with the EC office (national
and regional) has been less productive partly due to DFID’s perceived closer alignment with the World
Bank and CIDA.

4.39 DFID has been influential, though to a lesser extent, with other regional development 
institutions such as the UN, IDB and World Bank. However in Guyana the funding of the World Bank
office has been significant in coordination terms.The Bank would not have had an office in country
without DFID support, and this has led to joint reviews and better PRSP coordination. IDB has been
a less easy partner for DFID across the region because of its disbursement agenda and less politicised
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view. There is considerable potential, in the view of the WB, for DFID to play a greater role in 
coordination and aid harmonisation and effectiveness.

4.40 Governments: In Guyana, DFID has built a good position of trust through its sustained 
support in difficult areas, and by targeting sensitive political and social issues, around elections for 
example, without pushing an overt agenda and being responsive and flexible.Although governance is
a difficult area, policies and institutional frameworks are now in place in land, with an independent 
self-financing Land Commission, and in education, where the secondary school model developed
through the GEAP project has influenced education policy. Less successful influencing of reform
processes has been achieved so far in the case of the water utility. Government ministers also expressed
concern to the mission that DFID was not as ahead as other partners, such as EC and WB, in 
introducing budget support.

4.41 In Jamaica, an almost completed programme of executive agency creation has been achieved
and development of participative methods for policy and budget formulation and service delivery 
monitoring by citizens.The Planning Institute appreciates DFID’s role in the security sector, in debt
relief and in its support to the MTF process. In Jamaica also some of the education materials and
methodologies that have been produced in the context of the education programme supported by
DFID have been adopted by the Ministry of Education.A particular success has been the adoption of
health screening for all children in Jamaica allowing for early diagnosis and referral of problem cases.

4.42 In the Eastern Caribbean, however, processes in education and in environment that sought to
bring about policy changes appear not to have been sufficiently sustained – “The project never properly
compensated some countries (Grenada, St.Vincent) with extra time and resources needed to properly carry out the
reform process, particularly as the scale of what was required became more apparent” (OECS Education
Development Project – Final Report, 2006). Arguably some of these processes are still on-going – as
is the case in St. Lucia – but without further DFID support there is a considerable risk that the 
foreseen changes will not occur.

4.43 Examples of positive influencing evidence include the coordinating role on the reform 
agenda in Dominica under the Financial and Economic Recovery Project and also in that country’s
successful debt restructuring in 2003.

Effectiveness of different instruments

4.44 The use of different aid instruments needs to be assessed within the MIC status of the
Caribbean, where access to concessional aid is restricted, the donor community is narrow and ‘new’
players are unaligned with Paris harmonisation principles.

4.45 Project financing has been the predominant aid instrument, and has allowed DFIDC to 
intervene in a range of areas to pilot new approaches or assist in key reforms. As staff resources have
declined the management requirements have increased, especially as over the five year review period
there have been a large number of small projects (35 projects less than £100,000 and 100 less than
£500,000 out of a portfolio of 160 projects).

4.46 Small flexible funds have been a valuable instrument – for example in providing for the 
preparation of action plans in the six Caribbean sugar producing countries. Similarly in education,
small projects have been instrumental in providing support to policy reform processes in Guyana, and
in HIV/AIDS the Champions of Change initiative has yielded high value for money in enhancing the 
profile and engagement of key actors in the fight against the disease.The British High Commissions
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also found the Small Grants Scheme useful in the early part of the review period for community 
interventions.

4.47 DFID’s resources are such that budget support is a limited option and its benefits less clear
given the smaller aid community and the lack of PRS frameworks. However given the growing poten-
tial for this instrument with others (the EC especially), DFID’s role in using technical cooperation to
provide poverty assessments has proven highly pertinent.

4.48 Debt forgiveness is the second largest instrument in value terms, yet one that has been 
‘under-recognised’ as a key policy tool in the region’s strategies and evaluations according to a former
DFIDC economist). In practice, UK has forgiven virtually all the debt that it could through CDI and
HIPC to Guyana. It has been used in Belize and Jamaica, for example, as a budget support instrument,
with regular assessments conducted to determine progress on broad benchmarks around good 
governance, public scrutiny, fiscal management and strategic orientation of economic strategies.
Nevertheless, the volumes of money were relatively small and their impact on overall debt limited,
given that most debt in region is held by non-Paris Club members. DFID’s assistance over 
rescheduling of other sources of debt, particularly in Dominica and Grenada, though high cost given
the specialist expertise involved, has been widely recognised as very effective - even critical to these
small and vulnerable economies.

4.49 Technical assistance has been very effective in a range of contexts – supporting security
reforms, piloting social policy initiatives, and in advisory attachments to the EC and CDB.Technical
Assistance has been effectively combined with financial aid to maximise results (for example with
Social Funds, Seconded Advisors). DFID worked with CIDA to mobilise specialist high cost expertise
rapidly, an intervention that was seen as highly effective by the WB and IMF as well as the
Government. Similar support was also given to Belize under the Belize Strategic Fund and CDI 
monitoring.

4.50 Harmonisation around different aid instruments is less of an issue in a smaller donor pool.
Coordination mechanisms, though they do exist in the OECS, have therefore delivered fewer benefits
for the effort required. However this is not the case in Guyana and Jamaica where aid coordination has
proved useful, and will be increasingly relevant as OECD and non-OECD actors as well as private 
sector investors make up a competitive financing landscape.

Deviations from Strategy

4.51 In general the interventions followed the stated strategies in the region, as discussed under 3.32
above. DFIDC did nevertheless use its discretion not to proceed with supporting programmes in high
priority areas if it was not feasible to do so (e.g. the decision not to support CSME beyond a 
preliminary study to identify opportunities for that purpose).According to one DFIDC advisor  “the
work (i.e. study) did not produce any strong opportunities for DFID to support and so no further sup-
port was forthcoming through DFIDC”. By contrast, DFIDC did proceed with civil society work on
HIV/AIDS, even though this was not foreseen in the RAP or country strategies (3.37).

4.52 Note may be taken of the marked shift in strategic direction for some sectors between the 
pre-RAP and post –RAP period.Thus, early education strategies, which committed to substantial and
long–term support, were in actual fact rapidly converted into an exit from the sector as the 
implications of DFID’s Middle Income Country Strategy and reducing budgets became clear. In 
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security reform, while in Jamaica a sustained engagement ran through the evaluation period, reform
efforts were dropped in the Windwards in 2003 (and have since been taken up by the High
Commission with funding from the Trinidad Petroleum Stabilisation Fund). There has been limited
engagement in security reform work in Guyana, also, despite high concerns over security and the drug
economy54, and this lack of engagement is reportedly due to concerns over government commitment,
a weak working relationship until recently with the High Commission, and DFID’s own transition
process in the country.

Sustainability

4.53 The Caribbean as a region faces a range of issues that affect the sustainability of development 
outcomes.These have been referred to in the introduction but particular mention should be made of:

• The brain drain, where due to proximity of major better paid employment markets to
the north, many countries lose their best managers and leaders abroad and cannot find
staff locally;

• Trade uncertainty, lead to declining or unstable prices and markets that affects the
prospects for both traditional sectors and new ones;

• Insecurity (related to drugs and crime) provides a threat to maintaining services and
attracting investment;

• Environmental disasters are frequent and serious enough to present a major source of 
disruption to development outcomes;

• HIV/AIDS prevalence rates are high, with a total of 250,000 persons living with the 
disease according to UNAIDS55.

4.54 Within this context, though, there are some good examples of capacity having been built. In
environment projects, key management tasks were often undertaken by local agencies - reducing the
speed of completion, but increasing capacity (e.g. Dominica sea defences, Grenada Forestry). After 
emergency aid to Grenada, however, concern was expressed (by the UK High Commissioner at the
time) over the lack of follow up DFID support – as no funds from DFID were then available to built
on the initial relief. DFIDC had argued though that there was no commitment by DFID to reopen
a bilateral partnership with Grenada, given its broad move to a regional programme approach.

4.55 In education, the programmes built the capacity of teachers, school directors and others.The 
out-migration of qualified staff continues to present a serious threat, however. Not enough was done
to use and build capacity of local support institutions e.g. universities, research institutes, consultancy 
services. Instead the arrangements for contracting a management agency in all cases resulted in the 
contracting of a UK based staff to provide support in areas which might also have been done through
regional expertise or a combination of both.

4.56 In HIV/AIDS, some local capacity building has taken place within governments and civil 
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society organizations through the Champions for Change initiative. However there has not been any 
systematic follow up after these events to assess to what extent the awareness raising has translated into
changes on the ground (DFIDC is now considering doing an assessment of this kind in 2007). Support
to PANCAP has helped build capacity for coordination, staffing, and in research/monitoring and 
evaluation. In contrast, there has been very limited success in building capacity among National Aids
Programmes, with the exception of the Quick Start Initiative in the OECS.There is no clear evidence
of the impact of the regional HIV/AIDS programme on the national policy and governance 
environment.

4.57 Capacity has been built in the case of CRNM but its sustainability is in question given that
donor support accounts for about two-thirds of that entity’s annual operating budget. CRNM will not
be sustainable unless support from Caribbean governments’ budgets increases to replace donor 
funding.

4.58 In Guyana, the Privatisation Unit management and technical capacity has been substantially
developed requiring no further DFID technical assistance in this area. Government is now at the next
level of “privatisation”, namely public/private partnerships, and is adopting debt sustainability 
management systems and moving towards public sector investment programme prioritisation.

4.59 In other cases, such as the Caribbean Microfinance and the Jamaica Cluster Competitiveness
projects, while these were not intended to be financially sustainable, concerns still exist over the wider
absorption of these catalytic inputs into the broader economy, and the retention of local capacity seems
dependent on continued donor support.

4.60 For PSR, in Guyana, sustainable capacity has been developed in land administration, whilst in
water, capacity building has been frustrated by failures in the internal recruitment system to enable
local staff recruitment/retention in the water utility, to conduct procurement efficiently and a lack of
effective understanding of roles between the ministry, board and management. In Jamaica, DFID 
support to the JCF, whilst it has led to a corporate planning process, may be undermined by the 
secondment of UK police officers to top management positions – but DFID has set in place some 
mitigating actions involving mentoring of local counterparts. Local capacities are being developed by
Jaspev/SDC with respect for participative, community based planning but these are yet to be 
mainstreamed and ultimately introduced into the formal budget planning system. Capacities for
enhanced public service delivery are now in place through the creation of some 8 agencies; and 6 more
are in preparation in areas such as forestry and fisheries.

4.61 At the regional level, CARTAC is addressing capacity building amongst participating countries
by training and advice and concrete results are emerging especially in the area of national VAT systems.
These achievements could however be undermined if the overarching civil services in the countries 
concerned do not have the flexibility to retain key technical staff. CARICAD is currently in the course
of developing its internal strategic planning and corporate capacities but this has yet to lead to 
multiple donor financing and ultimately to financial self sufficiency.

Outcomes

4.62 At the broad programme level, there are some significant achievements particularly in debt, in
emergency relief and programmes delivered through multilateral support (EC’s sugar support and
CDB’s basic needs projects). Estimation of outcome achievement – which tries to sum up the overall
impact of the programme taking account of the discussion around relevance, effectiveness, efficiency
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and sustainability earlier in this chapter, is nevertheless constrained by several factors.These include the
changes in strategic direction in Jamaica, Guyana and the Region, the long-term nature of some of the
reforms, and the fact that most of the strategies were unclear on what measurable outcomes were 
expected.

4.63 Education and social policy provide examples of where some innovative experiences were 
developed and evidence found of improvement (in access, equity in specific areas and schools, and
greater community engagement in social planning). However, many of the results and outcomes have
yet to be measured making it difficult to make a full assessment of whether the objectives in 
education were achieved.A greater return on investment would have been expected if further support
had been provided to completing, scaling up and institutionalizing the changes although this was not
possible given the resource constraints imposed on the programme. The real challenge in many cases
is to move from relatively concentrated pilots to broad sector interventions with sustainable reforms
that achieve widespread service delivery improvements.

4.64 For HIV/AIDS, there is evidence of increased awareness among regional decision makers and
of a gradual reduction in levels of stigma and discrimination and an increased number of organizations
now working on stigma and discrimination. The private sector has displayed greater involvement in
HIV and AIDS awareness, care and support.There is a significant impact on smaller countries in the
OECS, which alone cannot address HIV/AIDS.

4.65 In security and public services reform, too, DFID’s engagement has helped provide a modest 
alleviation of security problems in some quarters, and some key policies have been adopted. However,
it is too early to judge the long-term benefits of the work. If support by DFID tapers off and is not
picked up by other donors, modest gains may reverse. For long-term gains, support must continue and
it must be coupled with committed leadership from within the government (and key agencies like the
police) —something that has sometimes been elusive.

4.66 In the area of natural resources and environment, DFID has had a long history which 
continued into the early part of the evaluation period. Individual projects made significant gains
including capacity building and the strengthening of policy and governance arrangements, although
there were also instances of delays in achieving objectives and some aspects remain incomplete. Once
DFID withdrew from the sector, sustainability became a key factor for many of the organisations
being supported and the consequences of DFID no longer being an active partner in the sector may
be a slowing down of progress. DFID is now in 2006 thinking about re-engaging in this sector through
work on climate change

Divisional Delivery Plan

4.67 The Caribbean region forms part of the Latin America and Caribbean Division and DFID 
commits to broad targets through the Divisional Delivery Plan on a periodic basis.A detailed picture
is given in Annex 7 of the most recent LACD Business Plan (2005/6), but the main results are shown
here for each relevant regional priority:
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Table 7 LACD 2005/6 Business Plan targets and achievements
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LACD Business Plan

The most important priority is to complete the
process for developing a clear framework of 
measurable objectives for delivering the two RAPs
…. as well as completion of the Jamaican CAP
(August) and preparation of a Guyana CAP
(December).

We will support CDB’s ambitious agenda in 2005,
which includes negotiations for a General Capital
Increase, and for the replenishment of its 
concessional lending window.  

We will support ETID in seeking to bring about EU
and Caribbean regional agreement on transitional
assistance to be ready for the cut in the ACP
sugar price that avoids the problems of the
banana equivalent (SFA); as well as help the EC
to show a notable improvement in SFA
disbursement and Caribbean countries to access
the new sugar resources. 

We will support the establishment of an effective
multi-donor performance assessment framework in
Jamaica (by February) and Grenada (by June)
and a draft PRS in Colombia (December). 

We will appraise a three-year debt write-off for
Jamaica (February) and the case for any further
budget support to Grenada (June).  We will review
future debt relief for Belize in the light of the 
political and financial issues that arose in 2004.

We will seek to make further progress in 
enhancing the capacity of the Caribbean to tackle
HIV/AIDS (both in the public and private sector). 

RPE Team comments

Result: The RAP does not yet have a clear
framework for goal measurement. 

The Jamaican CAP was completed and a draft
Guyana CAP prepared but not approved.

Result: UK contribution to SDF6 set at £24m 
with a significant uplift for work on Haiti.  No 
GCI process initiated by Bank.  

DFID has assisted in preparing sugar action 
plans and in working with EC to prepare new 
procedures to ease disbursement. However
progress is still slow.
Although new budget support mechanisms have
been approved, the disbursement levels have yet
to improve substantially (see Table 3).

In Jamaica, the performance assessment 
framework has been discussed and most 
donors are well aligned. But links to budget
process yet to be put in place.

The debt write-off has proceeded.

On Grenada following reviews in 2005 and 2006,
no further financial support was provided. 

DFID has since closed its office in Belize, and is
managing the remainder of the CDI process from
Barbados with support from BHC in Belize.  

PANCAP has been strengthened although its
accountability is uncertain; an initiative has 
started to enhance private sector awareness and
involvement, but national agencies remain weak
and regional initiatives are still seen as 
disconnected from local reality. Progress has 
been made in general in enhancing awareness 
of the issue and working towards better 
coordination at regional level. 



Public Service Agreement

4.67 “DFID seeks to maximise its impact in the region by focusing on trade, HIV/AIDS and 
improving the impact of key multilateral organisations and institutions in reducing poverty.” (DFID
Departmental Report 2006, p.98).The PSA Objective III encompassing the Caribbean is to: ‘Reduce
poverty in Europe, Central Asia, Latin America, the Caribbean, the Middle East and North Africa.
Although ‘there are no formal targets set for this objective’ according to DFID’s website, there are a 
number of actions and changes specified for the Caribbean. These are summarised in Table 8.
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RPE Team comments

This objective is likely to be achieved by 
facilitating the WB review of disbursement 
difficulties in the Caribbean, the Quick Start 
OECS programme, and by a DFID-funded 
GFATM Manager placed in PANCAP. Success 
is measured by the fact that both PANCAP and 
the OECS have been given the go-ahead to 
apply for second phase GFATM funding. 

Some progress had been made towards 
harmonising donor support for CRNM, but 
reporting has been slow and accountability 
concerns remain. Sustainability also uncertain
while member government funding is poor.

DFIDC has endeavoured to remain an engaged
partner in the area of disaster risk reduction in
terms of participation in donor groups and wider
meetings but other donor partners have been
stronger players in terms of provision of core 
funding for CDERA. In 2005 CHASE funded a 
consultant to be based in Barbados for the
Hurricane season and this was repeated in 
2006 and is likely to be repeated in future. 
With increased capacity in this area DFID has
reviewed its relationship with CDERA and may 
in future provide core funding.

The JCF phase 2 and the new CSI pilot have
been approved. The newly drafted Jamaica
Forward Strategy sets out the HMG wide
approach in this area

DFID provided successful support  to the 2006
elections

Limited information on this issue, but Cabinet
Office has prioritised security based on Countries
at Risk of Instability report.  DFIDC is facilitating
the review of the GCPP Caribbean strategy.

LACD Business Plan

We also aim to show an improvement in the 
disbursement record of the Global Fund and World
Bank across the region. 

We will aim to reach agreement in a harmonised
framework of support for the Caribbean Regional
Negotiating Machinery (CRNM).  

We will work with other donors to strengthen the
disaster preparedness capacity of key Caribbean
regional institutions, working together with OTD.

We will continue to support HMG-wide efforts to
tackle conflict and crime, and promote better
security. We will complete appraisal of two 
community safety and security projects in 
Jamaica (July). 

We will seek to bring about timely and coordinated
support for the 2006 elections in Guyana. 

We will continue to play a constructive role in
Whitehall-wide anti-narcotic and security 
coordination in the Caribbean and in improving 
the strategic nature of GCPP allocations for the
region as a whole.



Table 8 Assessment of PSA targets and achievements

PSA OBJECTIVE III: Reduce poverty in Europe, Central Asia, Latin America, the Caribbean, the
Middle East and North Africa. 2003-2006

OBJECTIVE IV: Increase impact of key multilateral agencies in reducing poverty and effective
response to conflict and humanitarian crises.
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V. DFID will: 

a) Support the implementation of integrated
programmes in three priority middle-
income countries (Jamaica, Brazil and
Romania) that target poverty, address the
needs of vulnerable groups and tackle
inequality.  

b) Work to improve the impact on poverty of
EC assistance programmes in Europe,
the Middle East and the Americas through
effective implementation of existing and
negotiation of new regulations governing
the EC programmes.  

c) Support the development and 
implementation of HIV/AIDS strategies 
in Russia and the Caribbean.  

Evaluation comment

Jamaica has seen a good CAP strategy emerge
that targets poverty in a focused way in two key
areas (governance and security).

The EC disbursement record has been slow and
unresponsive in the Caribbean. DFID has
worked in various ways to improve aid delivery,
and has had some key results in sugar, poverty
assessment work and social development.
There is considerably more to be done. 

DFIDC has had some success in increasing
awareness, beginning to involve the private 
sector and in drug pricing and delivery in 
smaller countries. But it has not achieved as
much through PANCAP the regional body as
was hoped, and has not directly supported 
civil society sufficiently. 
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Target 3:

Improved effectiveness of international system
demonstrated by: 

• Ensuring that three-quarters of all eligible
HIPC countries committed to poverty
reduction receive irrevocable debt relief
by 2006 and work with international 
partners to make progress towards the
United Nations 2015 Millennium
Development Goals. (Joint with HMT);

VI Together with HM Treasury, DFID will:

a) Work with other partners to ensure that three
quarters of all eligible HIPC countries receive
irrevocable debt relief by 2006.

• Greater impact of EC external 
programmes on poverty reduction, 
including through working for agreement
to increase the proportion of EC ODA to
low income countries from 38% to 70%. 

a) In support of the HMT/DFID Debt/Millennium
Goal PSA and DFID’s EC aid PSA, DFID and
the Treasury will seek to improve the effec-
tiveness of EC development assistance by
working with other Government Departments
(especially FCO), EU member states, the
Commission and the EP to:

b) Gain agreement in the Council, Commission
and Parliament to implement these 
objectives, including by increasing the share
of EC ODA going to low-income countries in
each annual budget process; and

VI DFID, FCO, and MOD, together and with
others, will work to:

a) improve the international community’s
response to conflict by strengthening UN
Conflict Management capacity; mobilising
and supporting coherent bilateral and 
international action; and implementing 
agreements to reduce the proliferation of
small arms and light weapons;

b) resolve existing violent conflicts and prevent
new conflicts in priority countries and regions,
and;

c) address the national and regional causes of
conflict by strengthening local conflict 
management systems.

Guyana has seen successful debt relief 
arrangements under HIPC.

DFID has seen some important (but quite
recent) successes, in so far as aid flows have
been improved through adoption of new 
mechanisms (budget support), and by funding
studies required to trigger EC fund release. EUD
has increased its staff capacity by 40%. Much of
the achievement is a result of high-level 
interventions. DFIDC’s role has been proactive
in terms of mediation with the EC, supporting 3
workshops on sugar and providing TA on sugar
protocol countries.

Jamaica has received considerable attention and
a joint approach has had successes in terms of
drug control and supporting the government’s
national security strategy. In Guyana, too, DFID
has placed increasingly high priority in this area
and has worked effectively on elections and
political mediation with the FCO.

On the other hand, DFID’s withdrawal from the
Windward Islands  has affected DFID’s ability to
support smaller governments to cope with 
growing security concerns



(Progress on these measures will be assessed through country level data, annual reviews of DFID Country
Assistance Plans and by evidence of increased impact of DFID interventions. On the EC, progress will be
assessed through country level data and progress with the objectives in DFID’s published EC Institutional
Strategy Paper.  On governance, measures include independent governance climate assessments).

Box 3 Summary of Findings (Chapter 4)
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Target 4:

To secure agreement by 2005 to a significant
reduction in trade barriers leading to improved
trading opportunities for the UK and developing
countries. (Joint with DTI & FCO).

V DFID will promote increased access to 
markets for developing countries and
enhanced capacity to exploit trade 
opportunities.   (This will be assessed 
in relation both to progress made in the 
Doha trade round and to the implementation
of DFID programmes to support developing
countries capacity to participate effectively in
trade negotiations)

DFID has worked with others on trade (through
CRNM) and in supporting access to EC 
assistance for sugar and banana exporters
through studies (Sugar Transition Plans). While
regional capacity for trade negotiation work is
stronger, national capacity remains weak and
until the CSME progresses, national trade 
positions determine the effectiveness of trade
deals.

• 70% of rated projects score 1 or 2 for output and purpose: a reasonably good record of achievement. These 35
projects account for some 80% of bilateral project expenditure (excluding debt relief).

• The earlier bilateral projects in Guyana, Jamaica and the OECS have produced some clear benefits in certain 
sectors (for example education, natural resources, trade and privatisation).

• Important efforts to tackle governance and security reforms have shown initial improvements, and there have
been encouraging successes from pilot projects, despite the difficulties of working in these areas. But objectives
have often been ambitious, the pace of reform slow and deeper more sustainable changes are still to be
achieved.

• Delivery effectiveness through regional agencies (for HIV/AIDS, trade, public administration, disaster 
management) has had a mixed record, and while capacity has been built, benefits at national level have been
slow to emerge.

• DFID’s consistent engagement with the CDB has shown some positive returns on poverty targeting, social 
analysis and operational efficiency.

• Some gains in EC performance can be partially attributed to DFID’s UK and regional engagement, in terms
of improvements in rigid mechanisms and raising social and poverty relevance, but a stronger and earlier 
engagement was called for given the UK’s unique position in the Anglophone Caribbean.

• Influencing of government in partnerships and policy reform has been stronger where DFID has had a 
country presence (Guyana, Belize and Jamaica).

• Achievements under the most recent Directors Delivery Plan and PSA have been mixed, with mainly good
results for CDB SDF6, sugar assistance, trade negotiation capacity, debt relief. Positive trends have been noted
in Jamaica in terms of security and in Guyana around elections and social cohesion, and around HIV/AIDS 
capacity. But less progress is evident on HIV/AIDS at national level, on disaster preparedness and in the level
of EC disbursements.
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5. DEVELOPMENT PROGRESS

Development Progress

5.1 While DFID’s role and contribution is assessed above, this section looks at the overall 
development changes during the evaluation period. In terms of the Millennium Development Goals,
most of the indicators are on track (see Annex 8), but the overall assessment hides some very 
vulnerable groups whose poor quality of life is masked by the very wealthy sections of society that
drive up the indicator averages, and it is these vulnerable groups that DFID should aim to target.
Identifying these groups is not easy, since accurate data are not always available because of lack of 
statistical capacity in many smaller states.

5.2 The education MDGs have been largely met. In Jamaica, for example, primary enrolment in
1990 was 95.6% and in 2001 97.8%. However, these rates hide significant gender disparities as well as
issues of education quality. In Jamaica as in other countries in the region this is reflected in the 3rd
MDG “promote gender equity and empower women” which is lagging behind with disparities in 
secondary and tertiary ratios of girls to boys on the rise, in favour of females. DFID’s move out of 
education has meant that it has made only a modest direct contribution to these gender disparities,
although in Guyana the results have been the most significant.

5.3 Other important off track MDGs are in health, with respect to infant mortality, maternal 
mortality and HIV/AIDS which are either “behind” or “far behind”. HIV in particular threatens to
reverse the development gains made over recent decades. In Guyana, tuberculosis and malaria 
infections are also not showing signs of decrease. DFID can take credit for tackling key areas in 
meeting the HIV/AIDS challenge, and for building a regional response. Its direct contribution to other
health related indicators has been limited given its absence from the sector.

5.4 Growing crime related to drugs presents the other major obstacle to progress in the region.
The World Bank has estimated the direct cost of crime and violence on the Jamaican economy as 3.7%
of GDP; the indirect cost may be over 14%. But smaller and hitherto more stable states in the OECS
also face growing insecurity as cartels and trafficking bring greater threats to small islands. DFID can
take credit for playing an active and direct role especially in Jamaica, and indirectly through its wider 
economic and social support in the region. Given the external vulnerability of many small states,
though, this issue requires a much more comprehensive effort by local and international stakeholders.

5.5 In sum, the Caribbean is characterised by continued but slowing growth over the past two
decades, with an increasing gap between the poorer and the richer countries56. The challenge of 
building a regional approach is immense in a part of the world where insularity and sovereignty remain
strong and where the differences between countries are tremendous. Building competitiveness in a 
global economy is equally daunting, given the high costs of labour, energy and transport and where
small size affects negotiating influence. Critically, the aid environment with its history of preferential 
treatment for inefficient producers and poor debt management has raised moral hazard concerns. Some
commentators judge that some of the states in the region may slip from Middle income to Low
Income status if they do not meet the adjustments required from globalisation, and the threats from
climate change, and deepening insecurity.

Development Progress

56 A Time to Choose, Caribbean Development in 21st Century,World Bank,April 2005.

51



Aid effectiveness

5.6 The potential for improved aid effectiveness is limited by the relatively small share of national
income represented by ODA (Table 2), excepting Guyana, and by the smaller group of donors 
present. There are nevertheless significant gains to be achieved through improving CDB and EC 
effectiveness, and through debt management.

5.7 DFID has worked consistently and in a mutually beneficial fashion with CDB and, given the
Bank’s historically conservative lending profile, has made significant progress in supporting the Bank’s
increasing alignment with principles of improved aid effectiveness. The performance of the most 
important aid partner, the EC still has much room for improvement, and DFID should have played a
greater role earlier on, given the known disbursement issues from the 1990s on.The most significant
changes relating to reforms in procedures that will allow greater flexibility have been catalysed by
strong regional policy dialogues and high-level political engagement, but only in the latter half of the
evaluation period.

5.8 DFID was not able to adopt key instruments such as budget support (except in debt relief and
in emergency aid) due to its declining portfolio, but has used its role to further the use of such 
instruments by others – particularly by the EC and to a lesser extent by the CDB.

5.9 There are good examples of aid coordination around national poverty strategies, particularly in
Jamaica and Guyana. Donor working groups are being fostered in these settings, as well as in the
Eastern Caribbean where the UN plays an active role.

Development Progress
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6. CONCLUSIONS AND LESSONS

DFID Contribution and Value Added

6.1 In a region where there is such diversity and deep adherence to small state sovereignty,
bringing the advantages of regionalism to bear is a challenge. DFID has signalled its intention to 
support regional processes (along with CIDA, USAID and others) and has provided valuable support
to some key regional institutions, particularly CARTAC, CARICAD, CRNM and PANCAP, which
have enabled them to improve their capacity and relevance. At the same time some of these agencies
are beset with their own capacity and credibility problems, and their effectiveness also depends on
national capacities and demand, a point particularly relevant for instance to the CARICOM
Secretariat.

6.2 Establishing country offices in Guyana and Jamaica has allowed DFID to interact effectively on
the ground with government and other partners, and has maximised the value of the limited number
of staff in post through for example very close HMG working, with joint strategies in place, and a
trusted position with upper reaches of government.

6.3 DFID has also been an effective opportunistic player, using its regional presence to assist 
smaller countries such as Dominica and Grenada when environmental and financial crises have 
erupted.

6.4 DFID has been able to provide effective technical assistance in several areas (through support
for water, education, police reform in Jamaica, in social and poverty analysis work for the EC, and 
debt restructuring assistance to Dominica) of a quite specialised nature that delivered important 
international knowledge and experience.

6.5 DFID’s emergency relief and mitigation work (floods, sea defences, financial aid to Grenada)
has been effective, delivered efficiently and has addressed poverty reduction at least in the short term,
while the long term benefits could for some of these be considerable. DFID has also led the way with
some innovative work in social policy, the environment and in education during the period.The value
of this work has been proven by other donors and countries themselves providing continued funding
to elements that DFID helped to set up (for example, for the OECS Natural Resource Management
Unit).

6.6 DFID has used its influence and multilateral funding to improve the performance of key 
regional partners. The CDB has been supported to sustain major reforms, address poverty reduction
more directly and adopt a more influential role itself as a regional development actor. Improving the
effectiveness of the EC is a major challenge, but DFID has begun to add value in a number of areas,
particularly in lobbying terms with sugar transition support, targeting social investment funds, and 
facilitating studies to prepare the budget support modality.

Strengths and Weaknesses

6.7 The following six areas can be highlighted in terms of DFIDC’s strengths. DFIDC:

1. Has been good at providing small amounts of money to leverage reforms and playing
a catalytic role (as observed for Jaspev, JUPP and in the HIV/AIDS work for instance
through its support to the Champions for Change fora). It has supported the processes
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and actions of larger partners and governments though good coordination and 
opportunistic interventions, and helped overcome implementation bottlenecks faced by
other larger partners.This has been noted in a number of areas, including the work on
sugar transition (with the EC), on debt rescheduling (with the IMF), and in elections in
Guyana.

2. Has been able to adjust its programme within a reducing resource envelope and in line
with corporate priorities, and has broadly maintained effective partner relations though
this process. Though not all interlocutors expressed support for or acquiescence to
DFIDC’s changing role with regard to the OECS sub-region, the overall view was that
given the corporate direction under the MIC strategy, the regional team had managed
the programme realignment well.

3. Has set up country offices that have added value and strengthened DFID’s ability to 
harmonise and to play a catalytic role within government-led frameworks. Both DFID
Guyana and DFID Jamaica in different ways demonstrate this.

4. Is seen as an unobtrusive, dependable partner, with ‘light’ reporting requirements and
the ability to rapidly respond to needs.This characteristic was noted by both the donor 
community (EC valued the provision of technical assistance) and governments.

5. Is recognised for its ability to provide high quality advisors and technical assistance.This
is ably demonstrated in the environment, water, social policy and privatisation sectors.

6. Has been willing to sustain engagement in some programmes that are complex and
require long-term engagement (such as in public sector reform, water and security).

6.8 There are five main weaknesses that the evaluation has identified:

1. Disengagement from some sectors and bilateral partners led to initial disappointment 
and to missed opportunities for achieving sustained longer-term outcomes and 
mainstreaming of successful initiatives.This applies to education in the OECS and in
Jamaica, and to some environmental work in the Windward Islands.

2. A regional approach does not sufficiently cater for country level specificities and for the
large diversity in the region. It is a hard balance to strike given the economic and 
geographic diversity of the region, but the evaluation noted the tension between on the
ground programme evolution in two relatively strong countries (Jamaica and Guyana)
over the evaluation period, and the need to maintain a regional agenda that matched
their needs while strengthening regional processes to benefit smaller countries where
DFID does not have the resources to engage bilaterally.To an extent this mirrors the
wider problem of building effective regionalisation in the Caribbean.

3. Weak identification of measurable outcomes at the strategic level has led to a lack of
analysis of overall results and of reporting of progress against strategies.This has been
aggravated by a large (though declining) portfolio with many small projects, and by
reducing staff numbers and capacity. In addition, the move towards regional initiatives
has made it even harder to identify and attribute outcomes, and extra effort should be
invested in measuring what impact regional initiatives are having.
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4. Weak communications – some partners are insufficiently aware of DFID’s approach, the
lessons it could generate from its work, and its successes. In such a heterogeneous region,
with DFIDC’s reducing spend levels, the added value of its role could have been better 
disseminated.

5. Insufficient attention to mainstreaming crosscutting issues in programmes and initiatives
supported by DFIDC, especially with respect to environment, gender and HIV/AIDS.
Though efforts have improved in the latter area, there has been a disappointing level of
attention to the first two areas.

Lessons

6.9 Lessons are divided into those more pertinent to DFID Caribbean and those with a wider 
relevance to DFID. In terms of DFID Caribbean, eight lessons have been identified:

1. The regional approach was particularly relevant in middle income countries such as
most of those in the Caribbean, where aid flows have declined in recent years. The 
possible limitation of this approach is the weak capacity that the regional institutions
meet when working with smaller countries and the fact that less work by DFID or 
others has taken place to tackle this issue. There is also the weak capacity of the 
regional institutions themselves, and as a consequence, their lack of (perceived) 
relevance to local level priorities especially in the larger countries in the region.

2. One counter-strategy may be to engage more at country level on regional issues, so as
to ensure greater synergies between regional and national priorities and strategies. This
could be especially effective in countries such as Jamaica and Guyana where DFID has
an established presence. Other partners see a role for DFID in this respect - not 
necessarily by providing funding but rather by participating at country level in 
improving coordination and harmonization. They highlight that DFID has both the
technical capacity and the experience to provide this kind of crucial input.This would
nonetheless present DFID with resourcing challenges.

3. When working with and through multi-donor funded regional institutions, it is not
easy for DFIDC to agree and demonstrate results at national level, particularly where
the institutions concerned have weak credibility or effectiveness. This is further 
underscored where former bilateral relationships have ceased. The lesson here is 
perhaps to seek to link the regional investments with outcomes that can be 
anticipated in selected national contexts, and to ensure directly or indirectly that these
are supported and measured.

4. Support to regional institutions requires long term engagement with a substantial focus
on institutional strengthening. This is well demonstrated with the CDB partnership,
where substantial resources plus Board level presence and technical advice have 
combined to see gradual improvements in the Bank’s poverty focus and in some areas
of operational performance.

5. In disengaging from sectors over a relatively short space of time (such as education or
environment particularly in the OECS sub-region but also to some extent in Jamaica
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and Guyana) valuable lessons are lost, sustainability issues are not sufficiently addressed
and gaps left which are not filled by others57.

6. The relatively quick disengagement noted above also lead to a loss of comparative 
advantage in some areas, and to the overlooking of potential synergies (e.g. the 
possibility of addressing HIV/AIDS or environmental issues through education).
DFIDC could have capitalized on the leverage it had in programmes where it exited
to further cross-cutting issues such as HIV/AIDS or the environment.

7. While important inputs were provided into key areas of education reform, critical
DFID support was missing in effectively scaling up and in developing integrated and
sustainable models for replication in education (a gap which has not been filled by 
others). The complexities of such scaling up appear to have been consistently 
underestimated. In particular many of the professional and administrative/human
resource issues that would need to be addressed within education systems to sustain
processes were not sufficiently examined or addressed.

8. DFID’s work in improving the aid delivery of the EC has grown in effectiveness, but
the lesson for DFIDC is that this requires a focused approach that combines local 
interventions by staff with good experience of the EC with a closer engagement at a 
higher and more political level in UK to raise the profile of the region and solve 
underlying procedural constraints.

6.10 For DFID globally, there are five broad lessons and two specific sets of lessons relating to 
security reform and to public sector reform respectively:

1. The strategic evolution under the RAP and the changes induced through the process
of down-scaling and realignment of relations with partners provides relevant lessons to
other regions, particularly in MIC areas.These relate to the need to manage ongoing 
programmes better while introducing new strategies so as to:

•     Ensure ongoing programmes are adapted and supported (for instance, Jamaica’s
PSR reforms);

•     Where needed, exit strategies need to be better planned (from the Windwards,
from education);

•     Explicit rather than implicit transitional country strategies are provided so that 
partners are more aware of DFID’s direction (Guyana).

2. Even though DFID should not and cannot seek to have a presence everywhere, the 
experience in the Caribbean of the establishing an office and the deployment of staff
in Jamaica and Guyana during the evaluation period, even though on a small scale, is 
likely to have brought better ‘value for money’ compared to running the same 
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programme from the regional base in Barbados, as was the case before58. Guyana and
Jamaica together account for two thirds of the regional programme, and are managed
by a team of 4-5 staff in each country (with management and advisory support from
the region).The local presence has allowed timely and opportunistic interventions to
be made, greater levels of influence with partners, and better cross-UK Government
working than might have been the case otherwise.

3. DFID secondments, which have generally been rated as effective by DFIDC and 
valued contributions by the recipients, can provide useful lessons. Amongst these are
that seconded advisors have maximum impact when specific influencing objectives are
clear, where the host partner is receptive, where the placement time-frame is sufficient
to gain understanding and trust, where the secondee role is integrated with DFID
approaches and instruments, and finally where a partnership philosophy supersedes a
one-way influencing agenda.

4. The Caribbean programme provides lessons on ways to engage with smaller countries
and in regions characterised by diversity. This a complex topic, but one can say that
DFID’s strategy to focus on a multilateral and regional level engagement has during the
review period generally proved a sound response. But DFID’s effectiveness in 
addressing poverty may as a result be more indirect, risky and hostage to slowly 
emerging regional institutional platforms in areas such as governance, trade and crime
control. DFID has performed well where it has identified clear and selective areas of
engagement that maximise DFID’s expertise (such as HIV/AIDS, environment or
social policy) and built on historical ‘Anglophone’ links and joint HMG working (such
as in police reform and governance).

5. A separate set of lessons can be developed on the HMG joint working experience.The
record of sharing expertise and resources towards a common goal – in Jamaica,
reducing crime and insecurity through police reform, community involvement and 
off-island drug and crime prevention – has delivered success at least in terms of 
internal reforms though there is much more to do in securing sustainable reductions in
crime levels.
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Box 4 Lessons on Security Reform
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The experience in security reform in Jamaica provides some wider lessons for DFID.

• Given that security reform is extremely difficult with a high risk of failure, and that successes are at best 
incremental and localised, with substantial change requiring efforts over many years, designing projects and 
setting objectives needs to involve sound problem diagnosis (which assess both the crime problem and the 
institutional context), appropriate and workable intervention methods, and modest and localised benchmarks
for success.This approach also cautions against overselling the likely impact of projects in short time-frames
(despite the political pressures to do so) in place of strategies that explicitly recognise the need for long-term
assistance (even if it is not all DFID) which extend beyond 3 to 5 year time cycles.

• Genuine, reliable knowledge about “what works” in security sector reform in developing countries is
extremely thin on the ground.Therefore, at least some of the security sector initiatives being undertaken in
Jamaica and elsewhere should be subject to rigorous scientific evaluation that deploys high quality 
experimental or quasi-experimental design methods, not only short-term rapid assessments from short-term
consultants in the form of OPRs or PCRs.This will help build a cumulative knowledge base that will inform
future efforts in the security sector.Where “best practice” emerges from rigorous evaluation methods rather
than compelling anecdotes alone, the prospects of improving working practices in this area are greatly
enhanced.

• It may be that the appointment of four IPOs in 2005/6 has already given the JCF more traction against the
crime problem than six years of police reform led by consultants. It is worth reflecting therefore whether, in
other contexts where there are urgent security problems, the ideals of ownership and sustainability should be
balanced with shorter-term interventions that produce some immediate pay-offs, even if these are more 
controversial. In other words, bringing in outsiders to help run failing institutions may be a more effective
way of galvanising quick changes, even if this is controversial.

• Based on the successes of the JUPP project, and given similar strategies tried by other agencies (including
USAID) mobilising communities that have been ravaged by chronic violence and insecurity to improve 
governance, infrastructure, social capital, and social cohesion, remains one of the most promising approaches
to tackling acute security problems. This is particularly true in a context where police and other criminal 
justice agencies function only weakly, and timescales for their reform are very long. More investment,
experimentation and evaluation in this area will inevitably help refine an understanding of the kinds of
approaches that are most successful at the community level.



Box 5 Lessons on Public Sector Reform 

Recommendations for next RAP

6.11 Based upon the evaluation mission’s programme assessment and lessons found, a number of 
recommendations are proposed for DFIDC in preparing its next RAP in 2007. In addition, more
detailed recommendations on education and on working with the EC on assistance to sugar 
producing countries are captured in two separate studies conducted as part of this mission59.

RAP Planning and Evaluation

1. The past five years has seen a broad regional programme seek to narrow its focus, but
the last RAP (2004) and current discussions about the next RAP (2007) still appear to
the evaluation team to be ambitious given available resources. Our recommendation is
to seek to narrow the next RAP’s focus to match DFID’s existing advantages and
corporate priorities, the known poverty gaps, as well as anticipated capacity and funds.

2. The evaluation has noted the mixed record on planning and communicating the shift
out of programmes and of bilateral relations, and of how country and regional 
strategies should fit together as DFID moved its agenda to fit in with the global 
corporate agenda. Given the above recommendation, DFIDC needs to explain 
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A number of lessons can be drawn from DFID’s experience in Jamaica, Guyana, Grenada, and Dominica:

• Long term engagement is needed if difficult reforms in areas such as public service reform are to succeed.

• Anchoring the reform unit at the highest possible level (e.g. under the Cabinet Secretary) whilst at the same
time engineering good connection with major line ministries.

• Setting realistic targets and timeframes and proceeding on an incremental and partnership basis.

• Adopting an integrated approach working with both government internal reforms and community-led 
participatory solutions (as has occurred in Jamaica) can prove more effective than single entry approaches.

• Introducing tools is not enough and appropriate entry points into civil service systems have to be found.

• Importance of cultural and political adaptability of technical assistance when engaging in sensitive and long-
term reform processes.

• Developing civil society organisational capacities and a communications strategy to disseminate a language
that the common person can understand.

• Linking such innovative initiatives to the centre of government is vital in order to encourage more 
evidence-based social policy formulation and to provide a means for user performance assessment of agency 
service delivery.

• Not to let innovative zeal outstrip local conditions and expectations. Focus more on basic procedures such as
accounting and record systems and less on more sophisticated approaches (such as Public Service
Agreements). In the words of the Grenada PSMIP PCR:“it is sometimes necessary to walk before running.
The solution may be resuscitated when the time is ripe”.



better in future how the new RAP will transit from the existing RAP and how
ongoing programmes will be continued or phased out and how lessons will be learned
and shared.

3. The evaluation has noted that past programming would have benefited from further
analysis to guide choices at sector level or within regional agency choices. For future 
programming, it is recommended that DFID undertake in a selective manner, more 
substantive analysis to ensure DFID makes sound choices not just at sector
level but also in selecting interventions and regional partners.This might be
relevant in the area of regional institutional assessment. It would also help avoid the
impression that strategic choices are being driven by resource constraints than by 
comparative advantage.

4. DFIDC’s risk assessment has been variable and its mitigation strategies weak. In future,
therefore, DFID should include more overt risk mitigation measures as well as
risk assessment and ensure that the measures are addressed through the strategy and/or
by other partners.

5. HIV/AIDS should continue to be a priority area with a strong focus on making sure
that the substantial amounts of money now available actually work. DFIDC has made
a contribution to extending the scope of the response to non-health actors (such as
faith based organizations) but should further build awareness of HIV/AIDS
through regional dialogue and on deepening the involvement of key sectors
such as labour and education particularly at the country level.

6. As far as possible and in proportion to programme resources, DFID should also seek to
mainstream gender issues further across its work, in line with DFID’s recent Gender
Equality Action Plan (2006), as well as environment. This could be underscored by 
having gender-related indicators appended to project logframes.

7. The challenge of assessing programme impact in the medium term (3.97) and the need
to communicate the effectiveness of DFIDC’s role (3.103) lead to the need to 
strengthen the links between interventions and measurable outcomes. Therefore,
DFIDC should aim to measure outcomes better in the next RAP and report
more systematically, and in the process seek to build accountability of supported
institutions and governments.

8. This evaluation notes the weak record on monitoring and evaluation in terms of 
preparation of frameworks or producing periodic collective progress reports (3.97).
Improvements to M&E can be recommended in a number of areas including:

• Use a rapid but triangulated scoring system to assess performance of small 
projects (under £1m) that are not routinely assessed by OPRs;

• Set more realistic objectives for some reform programmes;

• Undertake and publish a periodic (annual preferably) synthesis of results that
reflect key RAP objectives;

• Build indicators for mainstreaming results into logframes so that subsequent
project reviews address this issue.
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Working with Partners

9, Given the size of the EC grant aid budget, the indebtedness of the region, and the UK’s
presence as the main member state, the EC must take much higher priority for
DFIDC.This will require work at different levels (UK, region, country, and advisor) to
improve EC disbursement performance, poverty focus and harmonisation.The strategy
must address existing and new EC instruments under the Cotonou Agreement (such as
the Economic Partnership Agreements).

10. The CDB is a key partner for DFID partly for historical reasons and also because of
DFID’s need to work through a local partner as DFID itself downscales its bilateral 
programme. While the pace of reforms in the CDB has been slower than expected, the
MEFF and the new SDF6 commitment demonstrate the importance of this 
relationship and of DFID’s partnership role (4.29). Based on the experience of the last
ISP, there is now a case of an updated ISP that sets fewer, but more realistic 
targets.

11. Although DFID’s harmonisation work has not been explicit, there is a good record of 
initiatives in this area (3.41). There may be more opportunities to deepen joint 
programming, especially with closely aligned partners, such as CIDA, or with the EC,
particularly in Guyana.

12. While the level of civil society involvement may be relatively weak compared to other
regions (particularly say in nearby Central America), more opportunities may exist in
the region than have hitherto been exploited particularly in sensitive areas such as
crime, drugs and electoral processes. This has been demonstrated already in Jamaica
(4.18). Therefore, DFID should seek to engage further with civil society 
organisations to assist in key programme areas where they have added value, and also
to check on real poverty outcomes.

Programme Management and Location

13. The location of the regional office in Barbados proved advantageous in the early part
of the evaluation period because of its proximity to the OECS and to Guyana, as well
to other important partners such as CDB. Nevertheless, an alternative regional
office location could be considered for a number of reasons. DFID’s emphasis on
working on poverty – and on ensuring a closer fit with location and MDG gaps – could
suggest a move of the regional office to Guyana (and even, pursuing the poverty 
agenda to its logical point, Haiti at some time in the future). The lesson from this 
evaluation that there is a need to work as effectively as possible with the EC - and the
fact that the EC regional office is in Guyana - could also support such a move.With
the regional office in Guyana, it would be difficult to oversee the Jamaica programme
effectively, and therefore this office could be run on a stand alone basis or with much
looser oversight from the region.

14. DFID’s work in the two main country offices of Jamaica and Guyana has been positive
and influential,particularly in sensitive crime and security areas, in public sector reform and
with partners such as the EC and WB.This represents good value given the small office
size, and demonstrates the value of on the ground presence. We recommend that 
regardless of the future of the regional office, therefore, the Jamaica and Guyana
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Country offices should be continued, with greater linkages to and responsibility for
regional issues.

15. The importance of issues such as debt, multilateral effectiveness, crime and security
have presented challenges to the reduced and less experienced staff complement in the
region (3.82). It will important in future to match advisory and programme skills
and experience to strategic needs and ways of working.This would mean for
example emphasizing in recruitment or training such areas as influencing skills,
experience of working with multilaterals especially the EC, of debt and economic
management issues, and of security and governance.
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ANNEX 1

Terms of Reference

TERMS OF REFERENCE FOR EVALUATION OF DFID COUNTRY 
PROGRAMMES - 2006-7

(Extension of Consultants Services June 2006- May 2007)

1. Introduction 

DFID’s performance management system is supported by periodic independent evaluations at project,
programme, sector and thematic level. Evaluation Department (EvD) carry out four to five Country
Programme Evaluations (CPEs) annually. These terms of reference (ToRs) set out the scope of work
for the 2006/7 period.

Countries proposed for evaluation in 2006/7 are Zambia (or Kenya), Nepal, India (West Bengal State),
and Indonesia. The Caribbean Regional Programme will also be included in the schedule. The 
evaluation will use the countries’ most recent Country Assistance Plan (CAP)/Regional Assistance
Plan (RAP), and related policy documents.

Lessons from earlier CPEs indicate that where they will add the most value is in performing an 
accountability function in DFID’s decentralised country programmes. The primary audience of the 
evaluation will therefore be the UK government and DFID senior managers including heads of 
country offices.While the CPEs will also support and facilitate delivery of a lesson learning function,
on the whole, this will be the remit of devolved and joint evaluation processes in country offices and
among partners.

While country-led approaches are central to the way that DFID works, socio-political and 
environmental contexts will influence the progress and form of the development process. The CAPs
articulate the country offices’ plans for operationalising corporate objectives within the country 
context, and in most cases they will build upon or reflect the national Poverty Reduction Strategy
Paper (PRSP). These plans are therefore the logical starting point for the evaluation.

2. Overarching objectives

The main objective of the evaluation is to draw the cause and effect links between:

• Programme direction and the poverty outcomes to which they are linked;

• Choice of instruments and objectives;

• DFID as a development partner.
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The CPEs will also assess the country programmes in terms of:

DFID Processes

• The relevance of country programme objectives and the logic behind them given 
domestic policy objectives for poverty reduction, as well as DFID’s own corporate level
objectives;

• The efficiency with which programme plans are translated into activities, including
human resource and office management, collaboration and harmonisation with other
stakeholders, policy dialogue and influencing, the use of financial instruments, and the
quality of DFID as a development partner;

• The effectiveness of the overall programme in achieving intermediate poverty reduction 
outcomes and the systems for measuring and monitoring success;

• The success with which the programmed had mainstreamed the cross-cutting issues of
poverty, gender, HIV/AIDS and environment into all of its activities. What were the 
variables influencing the process of inclusion?  What was the impact on the achievement
of wider programme objectives? 

To the extent possible, the studies will also assess:

• What can be said about impact and sustainability and at what level this occurs. What
changes intended or unintended can be attributed to the interventions.

3. Outputs & Timing

The consultants will produce one study report and executive summary for each country. The report
shall be approximately 30-40 pages long (excluding annexes).

EvD will carry out the initial data collection, with support from the consultant, which will produce a
programme history. DFID will produce an initial context summary which will provide additional 
background information and outline issues identified by key stakeholders, other donors and DFID
country staff.The consultants will work to the evaluation framework for the study (Annex A) as well
as addressing country-specific issues raised by the EvD team in the context summary.

The consultant will:

• identify key issues for the evaluation, including understanding the development 
environment and history of DFID’s recent programme;

• identify key stakeholders, internal and external to DFID, who they will interview;

• set up and plan the main field visit including consulting with local DFID staff and getting
their support;

• identify and engage a consultant locally as part of the evaluation team.

The consultants will work to the strict deadlines set out in Annex B.Any changes to these deliverables
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must be agreed in advance with EvD. Team composition and timelines will be agreed prior to 
commencement of each of the country studies. The consultancy should start around June 2006 and 
outputs will be produced to firm timetable.

On completion of the final report, the consultants will produce an evaluation summary (EvSum), of
approximately 4-6 pages, which will include the response from the relevant DFID office/Department.

At the end of each of the CPE yearly cycles, a Synthesis report of approximately 20 pages will be 
produced by the consultants. The Synthesis Report will be guided by a framework developed in a 
workshop, scheduled for May 2006, focused on emerging themes and methods.

4. Competence and Expertise Requirements

One consultancy organisation will be appointed to deliver the outputs described above. The team 
members should have an up to date knowledge of the development issues in the CPE countries,
including relevant experience in cross-cutting issues like gender mainstreaming, HIV and AIDS and
the environment.The team must also include a strong national/regional component.

A managing consultant with extensive evaluation experience and a track record of managing 
country/strategic level evaluations will be required to manage the planning and delivery this study.The
individual will also be expected to have strong written and oral communications skills as he/she will
play a major role in communicating lessons learned both to country programme personnel and to a
wider DFID audience.

Each country team will need to be familiar with country programme evaluation, monitoring and 
performance management issues, including DFID policies, performance, planning and data systems.
The team will be made up of a combined skill set covering economics, social and institutional 
development and human resource management.

The consultancy team will have responsibility for:

• maintaining ethical standards in implementing the evaluation;

• the timely production of evidence based conclusions and recommendations to demanding
quality standards;

• managing logistics in country.

5. Reporting

The consultants will report to the Country Programme Evaluation Team Leader or the Deputy
Programme Manager in DFID Evaluation Department.

An appropriate dissemination strategy for each country evaluation will be finalised, reflecting audience,
potential impact and targeting opportunistically other DFID dissemination events. Reports will be 
published and distributed, electronically and hard copy, to a wide ranging internal and external 
audience.The consultants should also be prepared to present their findings in a DFID wide seminar in
Palace St. Specific arrangements for each seminar will be determined on completion of each country
report.

Evaluation Department, February 2006
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ANNEX 2

List of Persons Consulted by REP Team

Barbados

DFID
Sandra Pepera, Head DFIDC
Jane Armstrong, Head of Regional Programme Team
Simone Banister, Head Corporate Management Team
Sherry Levi, Executive Assistant to Sandra Pepera/Programme Assistant
Sandee Layne, Office Manager
Cherianne Clarke, Deputy Head Regional Programme Team
Lindsey Block, Economic Advisor 
Pat Holden, Senior Social Development Advisor
Simon Little, Disaster Advisor
Coreen Delice, IT Administrator/Programme Assistant
Tamara Lovell, Programme Officer

Jennifer Astafan, Executive Director, CARICAD
Richard Madavo, Senior Public Sector Adviser, CARICAD

Ann Bramble, Evaluation Dept, CDB
Paul Morgan, Economist, Evaluation Dept, CDB
Desmond Brunton,Vice President Operations, CDB
Warren Smith, Director Finance & Corporate Planning, CDB
Allan Slusher, Director, Economics Dept., CDB
Elbert Ellis, Social Analyst, CDB
McDonald Thomas, Operations Officer, CDB
Marcellus Albertin, Operations Officer, CDB (former OECA Adviser)

Amos Tincani,Ambassador and Head of Delegation, EC Delegation
Darran Newman, First Secretary, Social Development Adviser, EC Delegation 
Cecile Tassin-Pelzer, Head of Section, Economics and Private Sector, EC Delegation
Joachim Zeller, Head of Corporation, EC Delegation
Collette O’Driscoll, Economics,Advisor, EC Delegation

Dr Marion Williams, Chair Steering Committee CRNM, and Governor of the Central Bank
Henry Gill, Senior Director, CRNM
Ramish, Service Sector, CRNM
Trevor Boothe, Director Technical Cooperation and Partnerships, CRNM

Kathryn Dunlop, Head, CIDA
Joanne Goulet, Former Head CIDA
Tracie Henriksen, Second Secretary, CIDA
Yuri Chakalal, Environment/ Disaster specialist CIDA
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Richard Abrams, Programme Coordinator, CARTAC
Diane Mendoza, Financial Sector Supervision Adviser, CARTAC
Denis Lepage, Public Finance Management Adviser, CARTAC
Brian Dawes,Tax and Customs Policy, CARTAC

Duncan Taylor, British High Commissioner, Barbados
Gilly Metzgen, Policy Officer, British High Commission, Barbados

Paula Mohamed, Senior Programme Manager, UNDP
Leisa Perch, Program Manager Poverty / HIV/ Gender, UNDP
Giles Romulus, Manager GEF small grants, UNDP
Carrie Taylor, Programe Officer, Governance, UNDP
Roberta Clarke, Head, UNIFEM

Donavon Gentiles, Preparedness and Response Manager, CDERA
Jeremy Collymore, Director, CDERA
Mansfield Blackwood, Senior Technical Specialist, USAID
Ivor Carroll, Programme Manager, CSME
Laurence Telson, Project Specialist, IADB
Christopher Sinkler, CPDC

St Lucia
Kelvin Green, Resident British Commissioner
Dr Vasantha Chase, Director of OECS Social and Sustainable Division, OECS
Marcus Paul Day, CDARI, Caribbean Drug Research Institute
Jacinthe Lee, Director, National Community Foundation
Marcus Edward, Deputy Chief Education Officer, Ministry of Education, Human Resource

Development,Youth and Sports
Donovan Williams, National Authorising Officer, Ministry of Planning
Anne Jean Batiste, Programme Officer, Ministry of Education, Human Resource Development,

Youth and Sports
Yves Renard, Natural Resources Consultant and Facilitator

Jamaica
DFID
Tamsin Ayliffe, Head
Jean Gakwaya, Office Manager/Programme Officer
Antonette Grant, Senior Programme Officer

Jeremy Cresswell, High Commissioner, BHC 
Demelza North, BHC

Assheton Bogg, Management Advisor, Jamaica Constabulary Force
Norman Hayward, Police Superintendent, Jamaica Constabulary Force
Mark Shields, Deputy Commissioner (IPO), Jamaica Constabulary Force
Les Green,Assistant Commissioner (IPO), Jamaica Constabulary Force
John McLean,Assistant Commissioner (IPO), Jamaica Constabulary Force
Novelette Grant,Assistant Commissioner, Jamaica Constabulary Force
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Gilbert Scott, Permanent Secretary Ministry of National Security
Vivian Brown, Ministry of National Security
Anne Marie Barnes, Ministry of National Security
Keesha Right, Ministry of National Security

Alain Williams, Kingston Restoration Company
Wayne Manderson, Kingston Restoration Company
Morin Seymour, (Executive Director) Kingston Restoration Company

Carlo Pettinato, First Secretary/ Head of Section, European Commission
Francesca Romagnoli,Task Manager, European Commission

Dr Wayne Henry, Liaison Officer/ Economist,World Bank
Richard Billings, Social Development Commission
Patricia Johnson, Programme Mgr, Jamaica All Age Schools Programme 
George Briggs, Public Sector Reform Unit, Cabinet Office
Scarlett Gillings, Director, Jamaica Social Investment Fund
Beverley Morgan, Jamaica Cluster Competitiveness Project
Patricia Balls (Director of Community Service Initiative) Office of the Prime Minister

Juan Carlos Espinola, Res. Coordinator, UNDP
Diane McIntosh, Governance Officer, UNDP
Dr Karen Turner, Mission Director, Jamaica-Caribbean Regional Program, USAID
James Harmon, Deputy Mission Director, USAID
Patricia Chaplin, Director, Office of Program Dev. and Mgt, USAID
Terri-Ann Gilbert-Roberts, Development Officer, CIDA

Jenny Jones, JASPEV
Steadman Noble, JASPEV
Verdayne Wallace, Director, Loan Admin. Management Unit, Ministry of Finance

Barbara Scott, Director External Aid, PIOJ
Pauline Morrison, Manager Bilateral Programs, PIOJ
Marsha Wilcox, Direct of External Cooperation Management, PIOJ

Oscar Spenser, Deputy Representative, IADB
Gerard Johnson, Representative, IADB

Leith Dunn, Head, Gender and Development Centre, Univ. of West Indies 

Guyana
DFID
Johnny Baxter, Head
Albena Melin PRS Adviser
Kevin Bonnett Programme Officer
Rosanne Singh, Programme Assistant

Fraser Wheeler, High Commissioner, BHC
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Brett Maitland, First Secretary (Development), CIDA
Sarada Leclerc, Field Coordinator HIV/AIDS, CIDA 
Anna Iles, CIDA Program Officer

Helen Jenkinson, Head of Section, Regional Advisor, EC Delegation
Ritva Sallmen, Economic Adviser, EC Delegation

Patrica Lopez, Country Representative,World Bank
Tamara Amoroso Whalen, Operations Analyst,The World Bank Guyana

Carla Khammar, Res. Rep., UNDP
Patsy Ross, Environment, UNDP

Winston Harlequin, Office of Economic Growth, USAID

Nativa Anganu, Finance and Accounting Specialist, IADB

Manzoor Madir, MP, Minister of Labour

Tarachand Balgobin, Division Head, Ministry of Finance
Winston Brassington, Executive Secretary and Head, Privatization Unit, MOF
Donna Yearwood, Manager, Debt Management Unit, MOF
Ed Humphriy, ODI Fellow, Debt Management Unit, MOF

Bal Persaud, Executive Director,The Private Sector Commission of Guyana Ltd

Mike Clark, Managing Director, Guyana Water Inc.
Deborah Montouth, Permanent Secretary (acting) and Technical Assistant, Ministry of Housing &

Water
Andrew Bishop, Commissioner / CEO, Guyana Lands & Surveys Commission

Eddie Greene,Assistant Sec. General, Human & Social Development, CARICOM
Carl Brown , Director, PANCAP
Linden Harlequin, Business Development Manager, DFLSA Inc, Georgetown
Evelyn Hamilton, Chief Planning Officer, Ministry of Education  
Dr Singh, Head of the National AIDS Council
Dr. Harvey, Senior Medical Officer, Ministry of Health
Douglas Lyon, Chief of Party, Centre for Disease Control
Carolyn Kennedy, BEAMS PIU, Communication Specialist, Ministry of Education, Guyana

Telecons / VCs
Belinda Brady, Clinton Foundation
John Harrison, (former Social Development Advisor and CDB Advisor)
Sarah Dunn, (former Private Sector Advisor, DFIDC)
Greg Briffa, (former Head Guyana Office, DFIDC)
Miranda Munroe, (former Social Advisor, DFIDC)
Malcolm McNeil, Health Adviser, LACAD PS
Kathy Higgins, (former Governance Advisor, DFIDC)
Kevin Quinlan,( former Private Sector Advisor, DFIDC)
Mark James (former Policy Adviser, Jamaica)
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Joanne Moore, CAREC
Caroline Anstey, Head, Caribbean Country Management Unit,World Bank
Antonella Bassani, Lead Economist, Caribbean Country Management Unit,WB
Errol Graham, Sector Leader,WB
Badrul Haque, Economist,WB
Peter Smith,TCO,Water Sector, Guyana
John White, (former High Commissioner, Barbados)
Edward Glover, (former High Commissioner, Guyana)

Email
Rob Bateson (former HR and Finance Manger, DFIDC)
Richard Beales former Natural Resources Adviser, DFIDC)
Elizabeth Carriere (former Head DFIDC Jamaica)
Gordon Saggers (former Deputy  Head DFIDC Jamaica)

DFID UK
Saul Morris, Statistician, PS
Joanne Alston, (former Head, DFIDC)
Paul Mullard, (former Economist, DFIDC)
Gerry Duffy, IFID, PS
Tamar Bello, IFID, PS
Martin Dinham, Director, EMAD
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ANNEX 8

MDGs in Jamaica, Guyana and E. Caribbean 
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GOALS

1. Eradicate
extreme
poverty and
hunger

2. Achieve 
universal 
primary 
education

3. Promote 
gender 
equality and
empower
women

4. Reduce child
mortality

5. Improve
maternal
health

6. Combat
HIV/AIDS,
malaria and
other 
diseases

7. Ensure 
environmental
sustainability

Selected Target(s)

Halve, between 1990 and
2015, the proportion of
people whose income is
less than one dollar a day

Ensure that by 2015, 
children everywhere,
boys and girls alike, will
be able to complete a full
course of primary 
schooling

Eliminate gender 
disparity in primary and
secondary education
preferably by 2005 and to
all levels of 
education no later 
than 2015

Reduce by two thirds
between 1990 and 2015,
the under-five mortality
rate

Reduce by three quarter,
between 1990 and 2015,
the mortality rate

Have halted by 2015 
and begun to reverse the
spread of HIV/AIDS

Halve by 2015 the 
proportion of people 
without sustainable
access to safe drinking
water

Selected Data

Poverty levels
1990 : 28.4
2001 : 16.8

Enrolment at the
primary levels
1990 : 95.6
2001 : 96.2

Ratio of girls to
boys at the 
primary level
1990 : 0.99
2001 : 0.96
Ratio of girls to
boys at the 
secondary level
1990 : 1.07
2001 : 1.03
Ratio of girls to
boys at the 
tertiary level
1990 : 1.26
2001 : 1.99

Under-five Mortality
Rate 
(per 1000)
1993 : 25.5
2000 : 26.6

Maternal Mortality
Rate (per 100,000)
1990 : 119.7
2001 : 106.2

Number of 
reported 
HIV/AIDS cases
1990 : 70
2002 : 6401

Proportion of 
persons without
piped water
1990 : 38.8
2001 : 29.1

General Status
Re Goal

On Track

Achieved

Lagging

Far behind

Far behind

Achieved re 
control of
Malaria Lagging
re HIV/AIDS

On Track

Main Concerns

• Chronic public and 
private poverty in the
rural areas

• Chronic public poverty
in some marginalized
urban communities

• Quality of acccess,
especially among the
poor and in the Rural
Areas

• The quality of primary
level teachers

• Women are not ade-
quately participating in
the major political deci-
sion-making spheres

• Cultural norms constrain
gender equality at the 
household level

• Men are under-
represented at upper-
secondary and tertiary
levels of the education
system

• Under-registration of
births

• No sustained policy
action to reduce the
rates

• No sustained policy
action to reduce the
rates

• Cultural context is a
major hindrance to
progress

• Not prominent enough
on the political agenda

• Poverty inhibits
progress



Box 1 MDGs in Guyana - the baseline1

The head count index for absolute poverty which was measured at 43% in 1992, declined to 36% in 1999. The 
numbers in critical poverty declined from 28% in 1992 to 19% in 1999. In the urban areas, critical poverty was
halved. Poverty among rural coastal people declined more slowly than in towns and hardly at all in the forests and
savannahs of the interior. 14% of children under 5 years of age are underweight.

More than 25% of households are in absolute poverty and 13% in critical poverty. The poverty gap declined from
16% in 1992 to 12% in 1999. It can be inferred that the total consumption of those in absolute poverty needed to
be increased by US $17 million to bring them to the poverty line, compared to US$ 18million in 1992.

Nationally, the labour force declined from 60% of the working aged population to 57% although unemployment
showed a decline to 9% in 1999 compared to 12% in 1992.

The data quality for MDG targets tends to be generally deficient, making it very difficult to make time series 
comparisons. Infant mortality rates showed a slight decline from 57 per 1000 live births in 2000 to 54 per 1000
in 20032. Maternal mortality also declined, from 240 per 100,000 live births in 1990 to 168 in 20033. The 
target for univeral primary education has been met, since net enrolment in primary education was 98% in 2000,
and 92% of pupils reach grade 5. However, the rate of functional literacy in the 15-24 age group is reported to be
below 75%.

The trend in combating HIV/AIDS, malaria and other diseases has not been reversed in Guyana. The number of 
children orphaned by HIV/AIDS which was at 4,200 in 2001, is predicted to increase to 9,000 in 2010.4

Tuberculosis case notifications had doubled by 2000 from 21 notifications per 100,000 in 1992,5 although death
rates remained marginal (0.5% in 1990 to 0.1% in 2000). Malaria continues to persist increasing from 24,018 cases
in 2000 to 27,627 in 2003.6

In terms of gender equality and women’s empowerment, although the female to male literacy ratio of 15-24 year
olds was at 112% in 1990, the baseline data is largely incomplete. Yet, it is positively noted that gender disparities
in primary and secondary schooling have largely been eradicated. The proportion of seats held by women in 
national parliament decreased from 26.2% in 1990 to 18.5% in 2000.

In terms of global partnership for development, Guyana is the recipient of very significant external assistance with
ODA amounting to US$ 133/capita or 14.6% of GDP7. Only an estimated 20% of ODA was targeted towards basic
social services from 1998 - 2002 (education 10%, health 1%, water and urban infrastructure 8%)8. 66% of the 
official bilaterial HIPC was cancelled under the Naples terms and service constituted 18% of exports of goods and
services in 2000.

Source: UNDAF FOR Guyana 2006-2010
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1 Unless otherwise indicated, the data in this box is drawn from the Government of Guyana MDG indicators database,
2000.
2 Guyana Poverty Reduction Strategy, Progress Report 2004, p.29.
3 The Strategic Plan of the Ministry of Health, Guyana. March 2003. Table 4, p. 23.
4 UNAIDS/USAID/UNICEF 2002.
5 Status Report on HIV/AIDS in Guyana 1987-2001. Prepared by Dr. Navindra Persaud, Epidemiologist, Ministry of
Health.Table 2, Page 11.
6 Malaria Control Programme Annual Report 2003, Ministry of Health.
7 See footnote 5 above.
8 Guyana External Financial Assistance 2001-2002,World Bank, July 2003.
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Eastern Caribbean Progress Towarrds Achieving the MDGs: Status at a Glance*
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Goals Will developmental goals Status of supportive
be reached? environment

Extreme Poverty Probably potentially Strong  fair weak  but
Halve the proportion of people living below unlikely     lack of data           improving  weak
the poverty line

Hunger Probably potentially Strong  fair weak  but
Halve the proportion of people who suffer unlikely     lack of data           improving  weak
from hunger between 1900 and 2015

Universal Primary Education Probably potentially Strong fair  weak  but
Ensure that by 2015 children everywhere, unlikely     lack of data           improving  weak
boys and girls alike, will be able to complete
a full course of primary schooling

Gender Equality Probably  potentially Strong  fair weak  but
Achieve equal access for boys and girls unlikely     lack of data           improving  weak
to primary and secondary schooling by 
2015

Child Mortality Probably potentially Strong  fair weak  but
Reduce under-five mortality by two-thirds unlikely     lack of data           improving  weak
by 2015

Maternal Health Probably potentially Strong fair  weak  but
Reduce maternal mortality ratio by three unlikely     lack of data           improving  weak
quarters by 2015

HIV/AIDS Probably   potentially Strong  fair weak  but
Halt and reverse the spread of HIV/AIDS unlikely     lack of data           improving  weak
by 2015

Malaria and Other Major Diseases Probably   potentially Strong fair  weak  but
Halt and reverse the incidence of malaria unlikely     lack of data           improving  weak
and other diseases by 2015

Environmental Resources Probably   potentially Strong  fair weak  but
Reverse loss of environmental resources unlikely     lack of data           improving  weak

Access to Safe Drinking Water Probably potentially Strong fair  weak  but
Halve the proportion of people without unlikely     lack of data           improving  weak
access to safe drinking water

*The achievement of a specific goal and status of the corresponding supportive environment are highted in red.

Source: MDGs, A Progress Report, Barbados and Eastern Caribbean, UNDP, 2004.



DEPARTMENT FOR INTERNATIONAL DEVELOPMENT

DFID, the Department for International Development: leading the British 
government’s fight against world poverty.

One in five people in the world today, over 1 billion people, live in poverty on less
than one dollar a day. In an increasingly interdependent world, many problems – like
conflict, crime, pollution, and diseases such as HIV and AIDS – are caused or made
worse by poverty.

DFID supports long-term programmes to help eliminate the underlying causes of
poverty.  DFID also responds to emergencies, both natural and man-made. DFID’s
work aims to reduce poverty and disease and increase the number of children in
school, as part of the internationally agreed UN ‘Millennium Development Goals’.

DFID works in partnership with governments, civil society, the private sector and
researchers.  It also works with multilateral institutions, including the World Bank,
United Nations agencies, and the European Commission.
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